

AFIT/GSM/LAS/96S-3

DEVELOPMENT OF A STANDARD SET OF
INDICATORS AND METRICS FOR ARTIFICIAL
INTELLIGENCE (AI) AND EXPERT SYSTEM (ES)
SOFTWARE DEVELOPMENT EFFORTS

THESIS

Derek F. Cossey, Captain, USAF

AFIT/GSM/LAS/96S-3

Approved for public release; distribution unlimited.

The views expressed in this thesis are those of the author and do not reflect the official policy or position of neither the Department of Defense nor the U.S. Government.

AFIT/GSM/LAS/96S-3

DEVELOPMENT OF A STANDARD SET OF INDICATORS AND
METRICS FOR ARTIFICIAL INTELLIGENCE (AI) AND
EXPERT SYSTEM (ES) SOFTWARE DEVELOPMENT EFFORTS

THESIS

Presented to the Faculty of the School of Logistics and

Acquisition Management

of the Air Force Institute of Technology

Air University

Air Education and Training Command

In Partial Fulfillment of the Requirements for the Graduate Degree in

Systems Management

Derek F. Cossey, Captain, USAF

September 1996

Approved for public release; distribution unlimited

Acknowledgments

I am deeply indebted to Professor Daniel Ferens for his guidance and technical support of my thesis. In addition, he was very understanding and supportive when my wife, Laura, and I found out that she had leukemia. The last six months have been very trying for me and my family, but Professor Ferens provided the encouragement needed to finish this effort. He always maintained his composure and exhibited tremendous patience and poise. In addition, I would like to thank Major Mark Kanko for his assistance and advice on this effort. Near the end, his quick responses aided greatly in completing this effort. His genuine concern for my wife and me during her illness was greatly appreciated.

I would also like to thank the staff at the National Software and Data Repository. They were always available and supportive of my requests. They also exhibited great patience with my typical inability to grasp anything involving software.

I will always remember and appreciate the support and prayers received from fellow students and the AFIT faculty and staff. Everyone at AFIT has been more than willing to help out in any way possible. It has been a great comfort to my wife and me to know that reliable people were always available.

I would finally like to thank my wife for her support during the past fifteen months. She provided the encouragement and motivation that I needed to complete this effort. Her courage and strength during her illness have been an inspiration to me.

Derek F. Cossey

Table of Contents

| | Page |
|--|------|
| Acknowledgments | ii |
| List of Tables | vii |
| Abstract | ix |
| 1.0 INTRODUCTION..... | 1 |
| 1.1 General | 1 |
| 1.2 Background..... | 2 |
| 1.3 Problem Statement | 3 |
| 1.4 Research Objectives | 3 |
| 2.0 LITERATURE REVIEW..... | 5 |
| 2.1 Software Effort Estimation as a Management Tool | 5 |
| 2.2 Advent of Artificial Intelligence and Expert Systems | 5 |
| 2.3 Definition of Expert Systems | 6 |
| 2.4 Lack of Management Tools for AI and ES Development Efforts | 7 |
| 2.5 Review of Software Metrics | 11 |
| 2.5.1 General Discussion of Software Metrics | 11 |
| 2.5.2 Role of SEI's Capability Maturity Model (CMM) | 17 |
| 2.5.3 Air Force Vision for Software Development | 17 |
| 2.5.4 Potential Software Metrics for AI and ES Development Effort | 19 |

| | Page |
|---|------|
| 2.6 Summary | 20 |
| 3.0 METHODOLOGY | 22 |
| 3.1 Introduction | 22 |
| 3.2 Exploratory Phase | 22 |
| 3.3 NSDIR Background Information | 23 |
| 3.3.1 Basic Functions of NSDIR | 23 |
| 3.3.2 Categories of Data Collected by NSDIR | 24 |
| 3.4 Framework for Metrics | 25 |
| 3.4.1 Metric Selection for Analysis of AI/ES NSDIR Data | 25 |
| 3.4.2 Method Design of Applying of Metrics to NSDIR Database | 28 |
| 3.5 AI/ES Programmatic Data Available from NSDIR Database | 28 |
| 3.5.1 Qualitative Data | 31 |
| 3.5.2 Detailed Project Data | 37 |
| 3.5.3 Schedule Data | 41 |
| 3.5.4 Source Lines of Code per Project | 42 |
| 3.5.5 Documentation | 43 |
| 3.5.6 Effort Represented in Person Years | 43 |
| 3.5.7 Training Data | 44 |
| 3.6 Summary | 44 |

| | Page |
|---|------|
| 4.0 ANALYSIS AND FINDINGS | 46 |
| 4.1 Introduction | 46 |
| 4.2 Suitability of Selected Indicators and Metrics | 46 |
| 4.3 Analysis of NSDIR Database | 47 |
| 4.4 Adequacy of NSDIR Resources | 47 |
| 4.5 Usefulness of NSDIR Resources for AI/ES Software Development Efforts | 48 |
| 4.5.1 Source Lines of Code (SLOC) | 48 |
| 4.5.2 Effort | 48 |
| 4.5.3 Percentage of New Development | 49 |
| 4.5.4 Scheduling | 49 |
| 4.5.5 Document Pages | 50 |
| 4.6 Results of NSDIR Database Analysis | 50 |
| 4.7 Limitations of NSDIR | 51 |
| 4.8 Limitations of Research | 51 |
| 4.9 Recommended Indicators and Metrics | 52 |
| 4.10 Summary | 54 |
| 5.0 CONCLUSIONS AND RECOMMENDATIONS..... | 55 |
| 5.1 Overview of the Research | 55 |
| 5.1.1 Objectives of the Research | 56 |
| 5.1.2 Research Methodology | 56 |

| | Page |
|--|------|
| 5.2 Results of the Research | 57 |
| 5.3 Recommendations for NSDIR Developed from the Research.... | 57 |
| 5.4 Recommended Indicators and Metrics for AI/ES Development Efforts..... | 59 |
| 5.5 Recommendations for Future Research Efforts | 61 |
| 5.6 Summary | 61 |
| APPENDIX A: NSDIR Repository Information Request: Metrics Collection Guide..... | 63 |
| BIBLIOGRAPHY | 74 |
| VITA | 77 |

List of Tables

| Table | Page |
|--|------|
| 2-1. Software Metrics from <u>Practical Software Measurement</u> | 13 |
| 3-1. Identified Indicators..... | 26 |
| 3-2. Identified Metrics | 27 |
| 3-3. Programmatic Data | 29 |
| 3-4. Top Level Data | 30 |
| 3-5. Descriptive Data | 31 |
| 3-6. Project 1000 | 32 |
| 3-7. Project 1007 | 33 |
| 3-8. Project 1022 | 33 |
| 3-9. Project 1027 | 34 |
| 3-10. Project 1058 | 35 |
| 3-11. Project 1098 | 35 |
| 3-12. Project 1211 | 36 |
| 3-13. Project 1218 | 36 |
| 3-14. Capability Maturity Model (CMM) Data | 37 |
| 3-15. ISO Certification and Metrics Reporting | 38 |
| 3-16. Percentage of New Software Development..... | 39 |
| 3-17. Percentage of Software Development from GOTS..... | 39 |

| | Page |
|---|------|
| 3-18. Software Type..... | 40 |
| 3-19. Metrics and Measurement Plans | 41 |
| 3-20. Schedule Data | 41 |
| 3-21. SLOC Data | 42 |
| 3-22. New SLOC Developed..... | 43 |
| 3-23. Documentation..... | 43 |
| 3-24. Effort in Person Years | 44 |
| 3-25. Training | 44 |
| 4-1. Selected Metrics..... | 53 |
| 5-1. Recommended Indicators..... | 59 |
| 5-2. Recommended Metrics | 60 |

Abstract

The purpose of this research was to identify a standard set of indicators and metrics that can be used by program managers to improve their abilities to direct development efforts involving Artificial Intelligence (AI) and Expert Systems (ES). This research addresses two objectives. The first objective is to identify an appropriate set of software indicators and metrics to be used by government program offices for the management of development efforts involving software systems for AI and ES. The second objective is to demonstrate how the resources of the National Software Data and Information Repository (NSDIR) can be used in order to minimize the cost of the research endeavor and to demonstrate the value of the NSDIR as an information resource. A literature search identified a set of indicators and metrics that could be used by managers of AI and ES software development efforts. Data concerning AI and ES software development efforts were collected from the NSDIR. Unfortunately, substantiated conclusions regarding the value of the data in regards to AI and ES development efforts were unobtainable. The study did produce a recommended set of indicators and metrics that could serve as a feasible starting point for managers to use in the tailoring process for selecting indicators and metrics for AI and ES software development efforts.

DEVELOPMENT OF A STANDARD SET OF INDICATORS AND METRICS FOR ARTIFICIAL INTELLIGENCE (AI) AND EXPERT SYSTEM (ES) SOFTWARE DEVELOPMENT EFFORTS

1.0 Introduction

1.1 General Issue

The Department of Defense (DoD) has certainly benefited from many of the highly advanced software systems developed over the years. Many of these systems have become essential to the mission of ensuring the United States (US) is adequately defended. For these reasons, the software development efforts managed by DoD organizations play an important role in meeting the objectives of creating and maintaining a technological edge over potential adversaries. In order to maintain a credible and cost-effective global deterrence against having to employ weapons, United States Strategic Command (USSTRATCOM) depends on cutting-edge technological innovations (21:32).

The importance of software and computer related technologies in these new innovations is highlighted by the growing financial commitment to these areas. A study performed by the Electronics Industries Association indicated that the software costs for fiscal year 1994 were expected to be \$33 billion, and the software costs for fiscal year 1995 were expected to be \$35.7 billion (8:1-3,4).

As processor speeds and memory capabilities increase, the use of a new approach in software is becoming feasible. Artificial Intelligence (AI) represents an attempt for

computers to simulate “thinking.” By mimicking human thought processes, AI systems can perform activities such as teaching, researching, and analyzing in a more effective way than conventional computers. In addition, AI systems can use high speed processors and large knowledge bases to review vast amounts of data and refine information to the appropriate task at hand. In recognition of these capabilities, the DoD is actively involved with developing AI technology.

An important subset of AI is Expert Systems (ES). This particular area has seen large growth in use and development. As such, the DoD is currently involved with the development and application of different types of ES for many types of applications.

1.2 Background

Unfortunately, managers of software development programs, including AI, do not have the management tools required for the adequate assessment and control of the efforts. The lack of indicators to determine the health and progress of a development program prevents managers from making well-informed decisions and limits the insight of a program office. For example, indicators for conventional programs, such as Source Lines of Code (SLOC), computer resource utilization, memory utilization, and cost performance data, provide information for managers in the areas of software performance, testing, reliability, cost, and schedule. Because such indicators do not exist for AI development programs, poor decisions, based on lack of information or misinformation, lead to cost overruns and schedule slips. Also, because AI methods differ from

conventional software methods and techniques, existing indicators for conventional programs may not be effective for AI efforts.

Work is currently being conducted to develop appropriate indicators for AI systems; however, they have not matured to a state that is useful for program managers in charge of AI software development efforts. An effective set of indicators needs to be identified for DoD managers and engineers to use in the management of AI development efforts.

1.3 Problem Statement

The purpose of this research is to identify a standard set of metrics and indicators that can be used by program managers to improve their abilities to direct development efforts involving AI and ES.

1.4 Research Objectives

This research addresses two objectives. The first objective is to identify an appropriate set of software indicators and metrics to be used by government program offices for the management of development efforts involving software systems for AI and ES. Most of the focus for the first objective will center upon ES. The second objective is to demonstrate how the resources of the National Software Data and Information Repository (NSDIR) can be used in order to minimize the cost of the research endeavor and to demonstrate the value of the NSDIR as an information resource. Accomplishment

of the second objective will provide an example of how the NSDIR can be used to provide information and insight for current and future software development efforts of all types.

2.0 Literature Review

2.1 Software Effort Estimation as a Management Tool

The importance of software effort estimation has prompted a great deal of research in the past few years (20:126). As computers continue to pervade more facets of society, the complexity and size of software systems associated with computer technology has increased at a phenomenal rate. When a software program is developed and managed properly, the result of that development enhances the user's ability to be more productive. However, when the effort is not developed and/or managed properly, the result may lead to a waste of time and money. When considering software engineering efforts, accurate estimation of software development is critical. If a manager estimates too low, the software development team may be under pressure to complete the project quickly. The resultant product may contain errors that require corrections in the future. If the manager estimates too high, excessive resources may be committed to the software development project (20:126). Ultimately, poor management may lead to a number of undesirable situations that may include cost overruns and inefficient resource allocations. Some problems leading to the increased software costs have been technical; however, most have been managerial (8:1-3).

2.2 Advent of Artificial Intelligence and Expert Systems

AI is becoming a dominant force in the technological race towards the future. Telecommunications have grown to a point where equipment, technology, and procedures

change too quickly to keep pace with customer demands. As the usage of AI grows, ES are evolving as tools that will allow people to keep up with the ever increasing rate of change (12:11). The application of ES has been used effectively in a number of situations as replacements for human experts. ES have been developed to support many applications. These include engineering, medicine, chemistry, and business. These systems are able to identify elements of expertise and distribute them throughout an organization. ES also contribute to reduced cost, improved quality, reduced downtime, increased and consistent output, flexibility, and the ability to work with incomplete or uncertain data (16:245). AI is not a new idea or subject; however, it is only now beginning to branch out of the academic world and into the business community. The evolution of AI has been facilitated by the ability of computer technology to accommodate it through increased processor speed and expanded memory capability (13:71).

By conducting a review of the literature that focuses on AI and its potential uses in society, one finds that numerous sources discuss the current benefits and future potential of AI (1,3,4,5,11,12,13,16, and 19). Technologies involving AI will open new horizons of opportunity. AI programs will handle data and develop information in a way that has never been done before. The DoD has recognized this growth potential and is aggressively pursuing it through development of systems that utilize this new technology.

2.3 Definition of Expert Systems

ES can be defined by comparing them to conventional programming systems. Basically, ES manipulate knowledge while conventional programs manipulate data. In

order to be classified as an expert system, the system needs to demonstrate the characteristics of expertise, symbolic reasoning, depth, and self-knowledge. The components of ES consist of an induction capability, knowledge base, inference engine, and user interface. An ES must be able to apply its knowledge to produce solutions as efficiently and effectively as humans would (22:16).

Distinguishing between efficiency and effectiveness is an important key to understanding the difference between conventional computers and artificial intelligence. Most conventional computer systems justify their cost on the basis of efficiency. Most ES justify their cost only on the basis of effectiveness (19:56). In dealing with management issues, ES have demonstrated the advantages of improved productivity, increased personnel consistency, and improved competitiveness, and have reduced staff personnel as a result of providing automated decision making (5:112).

2.4 Lack of Management Tools for AI and ES Development Efforts

Management of AI and ES development efforts is a relatively new area of concern when compared to the years of development for more traditional software, based primarily upon data manipulation discussed in the paragraphs above. As hardware technology has advanced to a point where AI and ES technologies are more executable, management challenges arising from the development of these efforts have been realized. The new considerations relating to these efforts should be evaluated with additional studies.

When considering the aggregate of software development activity, the current software crisis that involves problems with the software development process has had a

significant impact on the Air Force. Cost overruns and schedule slips have defined the crisis. In addition, software size estimates are growing at an almost uncontrollable rate (2:1-2). Jones supports this further by stating, “Although most companies could not survive or compete successfully without software and computers, senior executive management remains troubled by a set of chronic problems associated with software applications: long schedules, major cost overruns, low quality, and poor user satisfaction (15:1).” In Guidelines for Successful Acquisition and Management of Software Intensive Systems, the authors provide the following, “Unfortunately, ..., software-intensive systems management in the DoD and the Air Force has been plagued with similar problems. Software-intensive systems, especially software, have not always been properly managed. Software functionality ... has experienced performance shortfalls as well as cost and schedule overruns (8:1-1).”

As a result of some of these negative experiences, other DoD agencies have taken a closer look at how software systems are developed. Close examination led directorate software engineers within USSTRATCOM to discover that software processes were undefined and were contributing to unnecessary waste, duplication of effort, and unacceptable amounts of rework (21:32). This seems to suggest that opportunities for improvement in the area of software management exist.

In the specific area of ES, opportunities for improvement seem to exist, also. One aspect to consider involves determining whether or not resources expended on ES have had any useful benefit. The DoD has spent millions of dollars on decision support and

expert system technology with limited transfer of the systems to operational personnel (1:4).

Despite the recent trend within the DoD acquisition community to remove military specifications and standards as requirements that are levied upon contractors of DoD acquisition efforts, the senior leadership within the DoD realizes that standards in some form will be needed for program managers to successfully manage acquisition efforts. In his Memorandum for Secretaries of the Military Departments, dated 29 June 1994, Dr. William J. Perry supports the use of “performance and commercial specifications and standards in lieu of military specifications and standards (18:1).” Special attention has been given to the software acquisition area by Ms. Darleen A. Druyun, Deputy Assistant Secretary of the Air Force (Acquisition), in her memorandum, dated 16 February 1994. She states,

Software metrics shall cover cost, schedule, and quality. The metrics will be further subdivided to portray the following ‘core’ attributes: Size, Effort, Schedule, Software quality, and Rework. The collection, analysis, and use of metrics for the above core is mandated for software-intensive systems and is strongly encouraged for all others. (17:1)

These statements by senior DoD leaders indicate that even though military specifications and standards are not the preferred method for enforcing requirements during a developmental contract, some form of standards for software metrics will be needed for managers during the performance of their management functions.

Development efforts for ES still need further refinement. There are no industry standards for the infrastructure of ES. In addition, there is no widely accepted systems development life cycle for ES applications. Due to the lack of standards and development

methods, companies have incurred increased systems development costs and risks (11:54). Developers of one of the first ES developed found that the ability of the program to make a good decision did not guarantee that the system would be accepted by the users (4:23). Developers of ES technologies have not resolved key integration issues that include access to databases, interface issues with external systems, portability across hardware platforms, and operations within network-intensive computing environments (11:54).

As the evidence suggests, the creation of a standard set of indicators that can be used in the management of AI software development efforts that includes ES is needed. In consideration of the growing investment in ES technology, the impressive results organizations are achieving with ES, and the potential and versatility for ES, it is imperative that research on the use and on the management of this technology be expanded quickly (23:247). With the establishment of a standard, DoD program managers of AI software development efforts will be able to utilize resources in a more effective manner and thereby provide improved products to their customers. Once widely accepted software standards and new ES tools are available, a systems development life cycle can be followed to reduce development complexities, costs, and risks (11:55). Although ES are extremely difficult to develop, evaluation methods specifically tailored for decision support systems and ES can be used to increase the success rate of programs managing these efforts (1:1).

Currently, the majority of literature on ES does not address how the systems benefit the users. Most of the literature only focuses on the technological aspects of ES, how ES work, and the steps required to build ES. More work is needed to understand

and explain how the use of an expert system will lead to benefits experienced by users (3:99). Even with the widespread use and increasing importance of ES technology, little effort has been made to systematically identify and empirically test the determinants of ES success by users (23:227).

2.5 Review of Software Metrics

Many software metrics and almost as many opinions on how to apply the metrics exist. This review primarily addresses metrics typically associated with DoD program from a general perspective. Any specific discussion and application of software measurement metrics should usually be limited to a specific software development effort.

2.5.1 General Discussion of Software Metrics.

Managers of software development programs should ask many questions concerning the progress of their efforts. The use of management tools should be employed to help identify and quantify various aspects surrounding the software development effort. Once the important issues and data have been identified, a framework for evaluation needs to be established.

One example of a framework is provided by Practical Software Measurement: A Guide to Objective Program Insight. Software measurement principles provide the foundation for applying software measurement to the areas of program management, product engineering, and process improvement (14:12). As a flexible process, software measurement helps a program manager to succeed (14:9-10).

In Practical Software Measurement, software measurement provides objective software information to enable the program manager to communicate effectively throughout the program organization, identify and correct problems early, make the key tradeoffs, track specific program objectives, and defend and justify decisions (14:8-9). The six areas of common software issues covered by the guide are schedule and progress, resources and cost, growth and stability, product quality, development performance, and technical adequacy (14:14). Since all software development efforts are unique to some degree, the specific program issues and objectives need to drive the measurement requirements and appropriate software metrics for the development effort (14:13). The following table provides a listing of the indicators listed in Practical Software Measurement.

Table 2-1.
Software Metrics from Practical Software Measurement

| Issue | Category | Measure |
|-------------------------|-------------------------------|---------------------------------|
| Schedule and Progress | Milestone Performance | Milestone Dates |
| | Work Unit Progress | Components Designed |
| | | Components Implemented |
| | | Components Integrated & Test |
| | | Requirements Allocated |
| | | Requirements Tested |
| | | Test Cases Completed |
| | | Paths Tested |
| | | Problem Reports Resolved |
| | | Reviews Completed |
| | | Changes Implemented |
| | Schedule Performance | Schedule Variance |
| | Incremental Capability | Build Content - Content |
| | | Build Content - Function |
| Resources and Cost | Effort Profile | Effort |
| | Staff Profile | Staff Level |
| | | Staff Experience |
| | | Staff Turnover |
| | Cost Performance | Cost Variance |
| | | Cost Profile |
| | Environment Availability | Resource Availability Dates |
| | | Resource Utilization |
| Growth and Stability | Product Size and Stability | Lines of Code |
| | | Number of Components |
| | | Words of Memory |
| | | Database Size |
| | Functional Size and Stability | Requirements |
| | | Function Points |
| | Target Computer Resource | CPU Utilization |
| | Utilization | CPU Throughput |
| | | I/O Utilization |
| | | I/O Throughput |
| | | Memory Utilization |
| | | Storage Utilization |
| | | Response Time |
| Product Quality | Defect Profile | Problem Report Trends |
| | | Problem Report Aging |
| | | Defect Density |
| | | Failure Interval |
| | Complexity | Cyclomatic Complexity |
| Development Performance | Process Maturity | Capability Maturity Model Level |
| | Productivity | Product Size/Effort Ratio |
| | | Functional Size/Effort Ratio |
| | Rework | Rework Size |
| | | Rework Effort |
| Technical Adequacy | Technology Impacts | Program Defined Measures |

The above Table is an example of a comprehensive list of measures. Typically, a measurement program for a software development effort will be developed by tailoring a list of measures such as the list presented above. The tailoring effort should ensure adequate visibility into the effort while minimizing the costs of collecting the measures.

In his book Controlling Software Projects, DeMarco states that managers cannot control what they cannot measure. For most situations, the connection between measurement and control is taken for granted (7:3). DeMarco continues by saying:

Staying in control means making sure that results match up to expectations. That requires two things: (1) You have to manage the project so that performance stays at or above some reasonable and accepted standard. (2) You have to make sure that original expectations are not allowed to exceed what's possible for a project performing at that standard. (7:5)

The above statement provides overall advice regarding the management of any endeavor. Proper planning and estimating are important for successfully controlling a project.

More specifically, the input required to improve planning estimates for software efforts is a useful set of metrics. The selected set of metrics should provide quantifiable indications of scope, quality, complexity, and performance (7:17). A useful metric will be measurable, independent, accountable, and precise (7:50). DeMarco continues by stating, "... a metric is a measurable indication of some quantitative aspect of a system. For a typical software endeavor, the quantitative aspects for which we most require metrics include scope, size, cost, risk, and elapsed time (7:49)."

DeMarco makes an interesting comment concerning situations where proper goals and metrics are not established. "Delivery in the shortest possible time" will become the default goal of the project team if no other goals are specified. Team members will

sacrifice all other goals to optimize the most important one (7:59). People involved with managing any effort know the potential pitfalls of allowing the schedule to drive a technical development project.

In his book Applied Software Measurement, Jones provides an additional perspective into the realm of software metrics. “The objective of applied software measurement is insight. We don’t measure software just to watch for trends; we look for ways to improve and get better (15:185).” The practice of applied software measurement ensures that accurate and meaningful information is collected and that it is of practical value to software management professionals (15:1-2).

Jones suggests that three kinds of data are essential to software measurement. They are hard data, soft data, and normalized data (15:4-5). Hard data is quantifiable and involves little or no subjectivity. Soft data is used to evaluate human opinions. Normalized data is used to determine whether or not a project is above or below the normal in terms of productivity and quality (15:8). One area that Jones supports is the use of function points in the measuring of software development progress. Function-based metrics are becoming more prevalent in software measurement activities (15:9).

Jones continues by stating his vision of a software measurement program. “A fully applied software measurement system for an entire corporation or government agency is a multifaceted undertaking that will include both quality and productivity measures and produce both monthly and annual reports (15:23).” Jones provides another interesting commentary when he states, “Only when software engineering is placed on a base of firm metrical information can it take its place as a true engineering discipline rather than an

artistic activity, as it has been for much of its history. Measurement is the key to progress, and it is now time for software to learn that basic lesson (15:40-41).” Evidently, he believes that software development efforts have significant room available for improvement.

One reason that software metrics have not been accepted wholeheartedly by software professionals can be attributed to an underlying fear associated with metrics. A “cultural resistance” exists towards software measurement because software professionals fear that the measures will be used against them (15:2). “What causes the transition from apprehension to enthusiasm is that a well-designed applied measurement program is not used for punitive purposes and will quickly begin to surface chronic problems in a way that leads to problem solution (15:29).” When managers introduce a new measurement program, they must ensure that the program is accepted and understood by the employees involved with the effort.

Jones makes an interesting observation about people who become involved with software measurement efforts. “The managers and technical staff workers who embark on a successful measurement project are often surprised to find permanent changes in their careers. There is such a shortage of good numerical information about software projects and such enormous latent demand by corporate executives that, once a measurement program is started, the key players find themselves becoming career measurement specialists (15:32).” This statement supports the need for a resource where information and data about software development efforts can be obtained. It also implies that the software measurement field is still in its early stages.

2.5.2 Role of SEI's Capability Maturity Model (CMM).

In an attempt to improve the ability to assess the software development potential of a company, the DoD sponsored an effort with the Software Engineering Institute (SEI) to develop a methodology to evaluate the ability of a company to produce software. The eventual product of this effort was the Capability Maturity Model (CMM) (9:28). When using the CMM, firms that produce software can be classified into one of the five levels categorized as initial, repeatable, defined, managed, and optimizing with the last category being the most mature. In July 1994, the SEI reported that generalized results representing the software producing community indicated that less than one percent of the firms can be classified as “managed,” which is the fourth level (10:5). The same results indicated that seventy-five percent of the existing software-producing firms remain at the “initial” level of the CMM. The generalized results are based on assessments conducted by the SEI and licensed vendors of SEI's Applied Software Measurement Course (10:5). These indications imply that software producing firms have the potential to improve their development capabilities, and the proper selection and application of metrics is one way to accomplish this goal.

2.5.3 Air Force Vision for Software Development.

The vision for software will be implemented along a two-fold approach. The first facet involves implementing sound software engineering practice throughout all software development programs sponsored by the Air Force. The second facet is the establishment of an Air Force software infrastructure (8:1-6). “The Air Force vision for software is to

continuously improve software quality through efficient application of software engineering discipline (8:1-6).” Successfully managed efforts are measured in terms of cost, schedule, performance, supportability, and quality. Quality software and process improvements cannot be realized without measurement (8:1-9).

In Guidelines for Successful Acquisition and Management of Software Intensive Systems, a distinction is made between indicators and metrics. “With indicators, the requirement for determining a relationship between the value of the indicator and the value of the software characteristic being measured is substantially relaxed. A reliability indicator, for example, will not describe an anticipated value of reliability (8:4-31).” Indicators are used to show trends in a software development effort. “Useful insights can be drawn from management indicators because they are derived from readily available data and do not require significant investment in resources or imposition on existing processes (8:4-31,32).”

Metrics are direct measures of a software product that is embedded in a hierarchy of relationships connecting the metrics with the software characteristics being measured (8:4-32). “Metrics are quantifiable indices used to compare software products, processes, or projects or to predict their outcomes (8:9-11).” This definition of a metric implies that metrics are given a more rigorous treatment than indicators.

Resourceful managers depend upon objective and subjective data to gain an accurate assessment of a software development effort (8:4-31). Objective data can be independently verified. Subjective data are based on the feelings and attitudes of people

involved with a software development effort (8:4-31). Many different forms of data must be used in the successful management of software development efforts.

2.5.4 Potential Software Metrics for AI and ES Development Efforts.

AI development efforts, specifically ES efforts, possess unique aspects that require special attention when compared to an inductive logic software applications. The aspects involved with developing the induction capability, knowledge base, inference engine, and the user interface require unique metrics to adequately assess the development of ES. In determining the appropriate metrics, a program manager must ensure that data about a system under development are gathered, filtered, and aggregated in order to test the hypothesis that all is going well. The purpose of this function is to determine whether or not the ES will do what decision makers and/or other members of the sponsoring team want it to do (1:15).

Evaluation is often a forgotten step in developing expert systems. As a result, managers lose the opportunity to gain valuable information about what potential users think about the system, how the code is written, and the extent of how the system performs once it is implemented (1:5). Evaluation is a critical link in the application of a requirements-driven development cycle because it provides the information that keeps the development process on track (1:5).

One ES evaluation approach suggested by Adelman focuses on the three categories of technical, empirical, and subjective evaluation (1:15). Adelman continues:

The technical evaluation facet looks ‘inside the black box.’ The empirical evaluation facet assesses the system’s effect on performance. The subjective evaluation facet obtains users’ opinions regarding system strengths and weaknesses. (1:15)

Metrics associated with each facet should be selected and tailored for each specific development effort.

2.6 Summary

The importance of software in future applications for the DoD will continue to grow; however, current software management processes may not be adequate for successfully controlling the development of software for these applications. Along with the increased importance of all types of software used for defense applications, AI and ES technologies will play a larger role in performing mission essential duties. As the DoD learns to do more with less, the ability to properly manage the development efforts will become critical to achieve success.

A key to successful software management will involve using appropriate metrics and indicators to ensure that the final product meets the user’s needs while avoiding significant cost and schedule overruns. Several methods, techniques, and indicators for managing software development efforts already exist for managers to employ in the management of software development efforts. Whether or not these resources and techniques are used effectively on a daily basis by managers in the field is debatable. The literature suggests that software development managers, commercial and government, have a great deal to learn concerning the proper management of software development efforts. The development of software needs to graduate from an art form into an

engineering discipline. Efforts are being made and progress has been seen; however, many opportunities to improve the management of software development efforts exist.

3.0 Methodology

3.1 Introduction

The development of a successful set of indicators and metrics will be attempted by identifying existing indicators and metrics used successfully for conventional software programs, reviewing current literature on AI and ES development to find potential indicators and metrics, and evaluating selected indicators and metrics from a database representing AI and ES development efforts. Previous work identifying indicators and information that managers considered important in the management of software development for conventional programs has been performed and presented in an Air Force Institute of Technology (AFIT) thesis by Ayers and Rock (2:1-3). The existing indicators for conventional software development efforts will be analyzed for their applicability towards AI programs.

3.2 Exploratory Phase

An evaluation of existing indicators specifically targeted at AI and ES programs will be conducted to identify what currently exists for both software areas. ES can be validated in terms of face validity, objectivity, reliability, and economics. Face validity compares the performance of the ES to a human expert. Objectivity reduces bias by comparing the developed ES to a group of independent human experts. Reliability of ES can be measured in terms of the stability of the system and its ability to generate identical solutions given identical input data. Economics is determined by evaluating the cost effectiveness of the system (11:60). One portion of the research will investigate whether

or not current indicators for AI and ES development efforts exist. Once determined through a literature review and/or survey analysis, the ability of the indicators to provide useful information to managers could be tested using data from the National Software Data and Information Repository (NSDIR).

3.3 NSDIR Background Information

The NSDIR evolved in response to a community-defined need. In August 1993, over 60 leaders from industry, academia, and government participated in the first Software Measurement Workshop to discuss national-level software challenges. As a result, an agreement was established to develop a strategy to create an NSDIR and to develop a blueprint to create a national software council (6:3). The NSDIR is building a profile of the DoD software efforts that will help managers and executives within DoD and industry find timely and accurate answers to questions arising from software development projects. The primary goal of the NSDIR is to provide a tool to establish baselines and benchmarks for managers of software efforts to use in evaluating and assessing new developmental projects (6:2).

3.3.1 Basic Functions of NSDIR.

The NSDIR exists to support two basic functions: maintain a basic repository capability and provide information analysis capabilities (6:3). The repository capability includes collection, storage, management, and retrieval of software measurement data.

Information analysis capabilities are provided through tools available from NSDIR and the user support desk.

In addition, the National Software Data and Information Repository (NSDIR) has collected data on eighty-eight software development efforts sponsored by government agencies. NSDIR has collected information, which will be used for this research, on eight AI/ES software development efforts. The existence of the NSDIR provides a cost effective resource to test the identified indicators. An important objective of the research effort will attempt to demonstrate the value of using the NSDIR as a planning and development resource for DoD program managers. Capitalizing on the lessons learned from previous work will be critical to effectively developing weapons and associated support systems in affordable and effective ways.

3.3.2 Categories of Data Collected by NSDIR.

Currently, the top level categories of data collected by NSDIR include information concerning profile, cost, schedule, size, effort, and quality for the individual software programs maintained by NSDIR. Each of the top level categories contains several subcategories that provide more insight to the lower levels of detail. A primary limitation of this data is that NSDIR is primarily a passive player in the determination of the data that is collected and provided to its database. The individual program offices managing the software development efforts determine the data categories and amount to be collected.

3.4 Framework for Metrics

The thrust of the methodology is to assume the role of a project manager in charge of a software development effort for AI with primary emphasis on ES. A project manager needs to identify and define measurement metrics to be used during the development process. The NSDIR will provide the data required to learn more about ES development from ES programs that have already been developed. Also, the data obtained from the NSDIR will be used to verify the usefulness of the selected metrics.

3.4.1 Metric Selection for Analysis of AI/ES NSDIR Data.

The three sources, Practical Software Measurement (14:1), Evaluating Decision Support and Expert Systems (1:1), and Development of a Standard Set of Software Indicators for Aeronautical Systems Center (2:1), are the basis for selecting the indicators and metrics for this analysis. In Practical Software Measurement, the focus of the measurement metrics centers on answering management questions concerning software development while the measurement metrics in Evaluating Decision Support and Expert Systems focuses on specific AI and ES development issues. The third source, Development of a Standard Set of Software Indicators for Aeronautical Systems Center by Ayers and Rock, focuses on indicators that are considered valuable by government managers and engineers involved with software development efforts. Table 3-1 contains the indicators selected by Ayers and Rock in their thesis.

Table 3-1
Identified Indicators (2:5-6)

| Area | Indicators |
|----------------------|----------------------------------|
| Requirements | CSCI Requirements Stability |
| | CSCI Design Stability |
| Software Performance | I/O Bus Throughput Capability |
| | Processor Throughput Utilization |
| Schedule | Requirements Allocation Status |
| | Preliminary Design Status |
| | Detailed Design Status |
| | Code and Unit Test Status |
| Cost | Integration Status |
| | Man Months of Effort |
| | Software Size |

Table 3-2 was selected by the author based upon the literature review to provide a balance between information suitable for management and technical concerns. The two sources of Practical Software Measurement and Evaluating Decision Support and Expert Systems were used to develop a combined metrics table for use with this research. Also, an evaluation of the NSDIR database influenced the selection of the metrics. The selected metrics are listed in Table 3-2 below:

Table 3-2
Identified Metrics

| Issue | Category | Measurement Metric |
|---------------------------------|-------------------------------|-------------------------------|
| Schedule and Progress | Milestone Performance | Milestone Dates |
| | Schedule Performance | Estimated Duration/Size |
| | | Actual Duration/Size |
| Resources and Cost | | Schedule Performance |
| | Effort Profile | Estimated Effort/Duration |
| | | Actual Effort/Duration |
| | | Estimated Effort for S/W Type |
| | Cost Performance | Cost Variance |
| Growth and Stability | | Cost Profile |
| | Product Size and Stability | Lines of Code (LOC) |
| | | Knowledge Base Size |
| | Functional Size and Stability | Requirements |
| | | Function Points |
| Product Quality | Defect Profile | Problem Report Trends |
| | | Failure Interval |
| Development Performance | Productivity | Product Size/Effort Ratio |
| | | Functional Size/Effort Ratio |
| | Rework | Rework Size |
| | | Rework Effort |
| AI/ES to User Interface | Application Characteristics | User Interface |
| | | Types of Data Files |
| | | Expert Judgment Stored |
| AI/ES to Organization Interface | | Ability to Modify Judgment |
| | Efficiency Factors | Speed |
| | | Reliability |
| Org Environment Interface | | Supportability |
| | Potential for Implementation | Decision Quality |
| | | Technical Soundness |
| | | Decision Process Quality |

The last three issues in Table 3-2 relate specifically to AI and ES software development efforts. An important aspect of these last three issues involves the interface of the end product to the user. Special care should be taken to ensure that the user is able to interact with the system.

3.4.2 Method Design of Applying of Metrics to NSDIR Database.

Each database for the AI and ES programs stored at the NSDIR will be evaluated and compared to the metrics outlined in the above table. The goal of the procedure is to determine a suitable set of metrics that will serve as a useful program management function. Efforts will be made to ensure that the metrics and database items will be used to support decision-making activities that are typical to a program office involved with the development of a new AI or ES applications.

By reviewing what program offices currently use or have used in software development efforts for AI and ES efforts, the evaluation effort will determine what program offices consider important metrics and indicators in their measurement effort. In addition, the metrics and indicators that exist in the NSDIR database from past and on-going AI and ES development efforts will be evaluated against the recommended metrics, Table 3-2, from experts specifically involved with AI and ES development efforts. From this effort, the value of the NSDIR will be evaluated in regards to the availability of useful data for analyzing AI and ES development efforts.

3.5 AI/ES Programmatic Data Available from NSDIR Database

The organization of this section is designed to show what data were available concerning AI and ES software programs. After searching the database for all of the pertinent data, the information relating to AI and ES efforts were organized into the tables discussed below. Most of the data available relates to qualitative aspects. Quantitative data concerning the efforts was limited.

The NSDIR contains data on six programs relating to ES and two programs relating to AI. Because the NSDIR does not have any direct control over the data and format of the collected data, the categories and amount of collected data varies among the eight programs. PROJ_NO refers to the tracking number used internally by the NSDIR to track the program and its associated data. SW_TECH describes the software technologies linked to the program. PROJ_MLST identifies the most recent milestone of the program at the time of data submission. The security classification program is identified in the column labeled PROJ_SEC. The column labeled STD_CTRT indicates if standards were incorporated as part of the contract or as guidance accompanying the contract. An “A” designation indicates that standards were put on contract as binding requirements, and a “B” designation indicates that the standards were used only as guidance.

Table 3-3
Programmatic Data

| PROJ_NO | SW_TECH | PROJ_MLST | PROJ_SEC | STD_CTRT |
|---------|---------|-----------------|----------------|----------|
| 1000 | ES | INSTALLATION | TOP SECRET | B |
| 1007 | ES | DEMONSTRATION | NONE | |
| 1022 | AI | SDR | NONE | A |
| 1027 | AI | IV | SPECIAL ACCESS | A |
| 1058 | ES | IV | NONE | A |
| 1098 | ES | SYSTEM FUNC RVW | NONE | A |
| 1211 | ES | CDR | CONFIDENTIAL | |
| 1218 | ES | NA | SPECIAL ACCESS | |

In Table 3-4 below, additional top level data are provided about the eight programs under consideration. PROJ_NO was described in the previous paragraph. ORG_NAME describes the service or business sector of the organization. Of the eight programs, only one program is not managed by the AF; however, the NSDIR is currently

pursuing other organizations besides the AF. The next column, AF_ORG, identifies the AF organization responsible for the program. AETC represents the Air Education and Training Command, and AFMC represents the Air Force Material Command.

ORG_NEW identifies the percentage of dollars spent for new organic (in-house) development, and ORG_MNT identifies the percentage of dollars spent for organic maintenance. CTR_NEW identifies the percentage of dollars spent by the contractor for new development, and CTR_MNT identifies the percentage of dollars spent by the contractor for maintenance. PM_CTRT and BB_CTRT identifies the percentage of dollars spent on the prime contractor and big business subcontractors, respectively.

SB_CTRT refers to the percentage of dollars spent by a subcontractor categorized as a small disadvantaged business or minority owned. SB_NCTRT identifies the percentage of dollars spent by a subcontractor categorized only as a small business. NP_CTR refers to the percentage of dollars spent by a non-profit organization.

Table 3-4
Top Level Data

| PROJ_NO | ORG_NAME | AF_ORG | ORG_NEW | ORG_MNT | CTR_NEW | CTR_MNT | PM_CTRT | BB_CTRT | SB_CTRT | SB_NCTRT | NP_CTR |
|---------|-----------|--------|---------|---------|---------|---------|---------|---------|---------|----------|--------|
| 1218 | AF | AETC | 66 | 22 | 10 | 2 | 10 | | 90 | | |
| 1211 | AF | AETC | 66 | 22 | 10 | 2 | 10 | | 90 | | |
| 1098 | AF | AFMC | 0 | 0 | 100 | 0 | 26 | 75 | | | |
| 1058 | AF | AFMC | 0 | 30 | 100 | 70 | 100 | | | | |
| 1027 | AF | AFMC | | 15 | 60 | 25 | 88 | | | 4 | 8 |
| 1022 | AF | AFMC | | | 100 | | 100 | | | | |
| 1007 | AF | AFMC | | 100 | | | | | | | |
| 1000 | NON GOV'T | | | | | | | | | | |

Table 3-5 provides more descriptive data about the AI and ES programs that have contributed information to the NSDIR. PROJECTDESC describes the development program, and PROJECTTYPE identifies the type of software development project.

DEVAPPRCH provides the developmental approach used to manage the software development effort. ORG identifies the organization that managed the effort.

TOT_PER_YRS identifies the number of person years required for the project, and

TOTSLOC identifies the total source lines of code (SLOC) developed under the program.

Table 3-5
Descriptive Data

| PROJ NO | PROJECTDESC | PROJECTTYPE | DEVAPPRCH | ORG | TOT_PER YRS | TOTSLOC |
|---------|----------------|-------------|-------------|---------|-------------|---------|
| 1218 | NEW SYSTEM | MIS | | AF | | |
| 1211 | NEW SYSTEM | SYSTEMS S/W | INCREMENTAL | AF | | |
| 1098 | ENHANCEMENT | AVIONICS | WATERFALL | AF | 16 | 2770 |
| 1058 | RE-ENGINEERING | AVIONICS | PROTOTYPING | AF | | |
| 1027 | OTHER | WEAPONS SYS | | AF | | |
| 1022 | NEW SYSTEM | TRAINING | PROTOTYPING | AF | 9 | 50000 |
| 1007 | ENHANCEMENT | OTHER | PROTOTYPING | AF | | |
| 1000 | ENHANCEMENT | COMM | INCREMENTAL | NON GOV | 2 | |

The data in Tables 3-3, 3-4, and 3-5 describe top level characteristics of the programs.

These data show that AI and ES are developed for a variety of reasons with different approaches to the development technique. The varied mixture of development efforts highlight the need to develop a good baseline of indicators and metrics that can be tailored accordingly for AI and ES efforts.

3.5.1 Qualitative Data.

Table 3-6 provides even further detail concerning the content, tools, and methods used in the development efforts. Reading horizontally, the top row of the table identifies the project number and its associated technology. In Table 3-6, the data represent project

1000 which is an expert system. The remaining data is identified by columns with appropriate headings such as SW_TECH and SW_MTDS. SW_TECH describes the software technologies associated with the development effort. A program may have several software technologies involved with it. SW_MTDS describes the software development methods used to develop this particular expert system. For this project, several development and testing methods were used. SW_TOOLS describes the software tools used in the development effort. DOC_TYPE describes the types of documentation that were prepared in support of this effort.

Table 3-6
Project 1000

| | | | |
|---------------|-------------------------------|--------------------|------------------------|
| PROJ_NO | 1000 | ES | |
| SW_TECH | SW_MTDS | SW_TOOLS | DOC_TYPE |
| ES | BLACK/WHITE BOX TESTING | WORD PROCESSING | DESIGN DOCUMENT |
| SECURITY | REQUIREMENTS TRACING | SCHEDULING | ACCEPT TEST PLANS |
| CLIENT/SERVER | PROTOTYPING | CONFIG MGT | INTEGRATION TEST PLANS |
| | REGRESSION TESTING | PROJECT MANAGEMENT | PROGRAMMER MANUALS |
| | RAPID APPLICATION DEVELOPMENT | | PROJ MGT PLANS |
| | INTEGRATION TESTING | | REQMENTS DOCUMENTS |

Table 3-7 describes project number 1007, which is another expert system. This particular program did not seem to involve as many elements as the program described above. However, the information provided does provide a view of the programmatic effort.

Table 3-7
Project 1007

| | | |
|---------------|----------------------|----------|
| PROJ_NO | 1007 | ES |
| | | |
| SW_TECH | SW_MTDS | SW_TOOLS |
| | | |
| INTERACTIVE | REQUIREMENTS TRACING | DATABASE |
| CLIENT/SERVER | PROTOTYPING | |
| ES | | |
| SECURITY | | |
| DATABASE | | |

In Table 3-8, a new category is provided. SW_TOOLS_OTR describes tools that are not included in the pre-defined values for SW_TOOLS. With this designator, the program office can identify software tools used in the development of the system that are unique to the effort. For this program, certain commercial software tools were used.

Table 3-8
Project 1022

| | | | | |
|-------------|------------------------|-----------------|----------------|-------------------------|
| PROJ_NO | 1022 | AI | | |
| | | | | |
| SW_TECH | SW_MTDS | SW_TOOLS | SW_TOOLS_OTR | DOC_TYPE |
| | | | | |
| INTERACTIVE | Process Modeling | Code Generators | | Requirements Documents |
| MULTI-MEDIA | Object-Oriented Design | Word Processing | | DESIGN DOCUMENT |
| AI | PROTOTYPING | SCHEDULING | | UNIT TEST PLANS |
| GRAPHICS | | OTHER | OBJECT WORKS | ACCEPT TEST PLANS |
| | | OTHER | ENVY DEVELOPER | Project Management Plan |
| | | OTHER | RATIONALE BASE | SEMS |
| | | OTHER | NEOPUS | Data Accession List |
| | | | | Student Workbook |
| | | | | Administrators Guide |
| | | | | CWBS |
| | | | | Presentation Material |

Tables 3-9, 3-10, 3-11, 3-12, and 3-13 provide more of the same data for the remaining programs under consideration for this research effort. The column names of all of the categories have been described in previous paragraphs.

Table 3-9
Project 1027

| | | | |
|---------------------|-----------------------------|-----------------------------|---------------------------|
| PROJ_NO | 1027 | AI | |
| | | | |
| SW_TECH | SW_MTDS | SW_TOOLS | DOC_TYPE |
| | | | |
| BATCH PROCESS | PROCESS MODELING | CONFIGURATION MANAGEMENT | ACCEPTANCE TEST PLANS |
| INTERACTIVE | OBJECT-ORIENTED ANALYSIS | CODE GENERATORS | DESIGN DOCUMENT |
| CLIENT/ SERVER | DATA MODELING | COMPLEXITY | INTEGRATION TEST PLANS |
| AI | OBJECT-ORIENTED DESIGN | COST ESTIMATING | PROG MANUALS |
| REAL-TIME | INTEGRATION TESTING | DATABASE | PROJECT MGT PLANS |
| HIGH RELIABILITY | BLACK/WHITE BOX TESTING | DEBUGGERS | REQMENTS DOCUMENTS |
| SECURITY | REQUIREMENTS TRACING | DESIGN/CASE | UNIT TEST PLANS |
| DATABASE | PROTOTYPING | FLOWCHARTING | TECH ORDERS |
| OTHER | STRUCTURED ANALYSIS | METRICS | USER MANUAL |
| | EVENT MODELING | PROJECT MANAGEMENT | |
| | STRUCTURED DESIGN | SCHEDULING | |
| | REGRESSION TESTING | TEST GENERATORS | |
| | OTHER | WORD PROCESSING | |

Table 3-10
Project 1058

| | | | |
|---------------------|-------------------------|-------------------|--------------------------|
| PROJ_NO | 1058 | ES | |
| | | | |
| SW_TECH | SW_MTDS | SW_TOOLS | SW_TOOLS_OTR |
| | | | |
| INTERACTIVE | INTEGRATION TESTING | PROJ MANAGEMENT | |
| ES | BLACK/WHITE BOX TESTING | DATABASE | |
| REAL-TIME | STRUCTURED ANALYSIS | WORD PROCESSING | |
| HIGH RELIABILITY | STRUCTURED DESIGN | FLOWCHARTING | |
| | REGRESSION TESTING | METRICS | |
| | | SCHEDULING | |
| | | DEBUGGERS | |
| | | CONFIGURATION MGT | |
| | | OTHER | AVIONICS SIM TEST SET |

Table 3-11
Project 1098

| | | |
|-------------|------------------------|-----------------|
| PROJ_NO | 1098 | ES |
| | | |
| SW_TECH | SW_MTDS | SW_TOOLS |
| | | |
| INTERACTIVE | INTEGRATION TESTING | PROJ MANAGEMENT |
| ES | REQUIREMENTS TRACING | DATABASE |
| REAL-TIME | STRUCTURED ANALYSIS | WORD PROCESSING |
| DATABASE | STRUCTURED DESIGN | FLOWCHARTING |
| | REGRESSION TESTING | SCHEDULING |
| | MULTI-FUNCTIONAL TEAMS | TEST GENERATORS |
| | | DEBUGGERS |
| | | COST ESTIMATING |

Table 3-12
Project 1211

| | | | |
|---------------------|----------------------------|-----------------------------|-----------------------|
| PROJ_NO | 1211 | ES | |
| | | | |
| SW_TECH | SW_MTDS | SW_TOOLS | DOC_TYPE |
| | | | |
| BATCH PROCESS | BUSINESS AREA MODELING | PROJECT MANAGEMENT | ACCEPT TEST PLANS |
| INTERACTIVE | PROCESS MODELING | CODE GENERATORS | DESIGN DOCUMENT |
| ES | DATA MODELING | DATABASE | INT TEST PLANS |
| REAL-TIME | REGRESSION TESTING | DESIGN/CASE | PROGRAMMER MANUALS |
| DATABASE | BLACK/WHITE BOX TESTING | WORD PROCESSING | PROJECT MGT PLANS |
| HIGH RELIABILITY | REQUIREMENTS TRACING | FLOWCHARTING | REQMENTS DOCUMENTS |
| | STRUCTURED ANALYSIS | COST ESTIMATING | UNIT TEST PLANS |
| | STRUCTURED DESIGN | TEST GENERATORS | |
| | INTEGRATION TESTING | COMPLEXITY | |
| | PROTOTYPING | DEBUGGERS | |
| | | CONFIGURATION MANAGEMENT | |
| | | SCHEDULING | |

Table 3-13
Project 1218

| | | |
|---------------|-------------------------|------------------------|
| PROJ_NO | 1218 | ES |
| | | |
| SW_TECH | SW_MTDS | DOC_TYPE |
| | | |
| CLIENT/SERVER | BUSINESS AREA MODELING | ACCEPT TEST PLANS |
| ES | PROCESS MODELING | DESIGN DOCUMENT |
| DATABASE | EVENT MODELING | INTEGRATION TEST PLANS |
| | DATA MODELING | PROGRAMMER MANUALS |
| | REGRESSION TESTING | PROJECT MGT PLANS |
| | INTEGRATION TESTING | REQUIREMENTS DOCUMENTS |
| | BLACK/WHITE BOX TESTING | UNIT TEST PLANS |
| | REQUIREMENTS TRACING | |
| | PROTOTYPING | |

A review of the data above shows that the efforts cover a wide range of topics and programmatic concerns. The table demonstrates the variety of purposes being addressed by AI and ES technologies. It also demonstrates the variety of management techniques and tools used to develop the efforts.

3.5.2 Detailed Project Data.

This section describes whether or not the software Capability Maturity Model (CMM) criteria were used as part of the selection process. GSC_MAT_SEL indicates if the government evaluated the prime contractor based upon a software maturity level criteria model developed by the government. GSC_MAT_DET describes the method used by the government agency to determine the maturity level of the prime contractor. GSSC_MAT_SEL indicates if the government evaluated any subcontractors based upon a software CMM level criteria developed by the government. SW_APPR describes the development approach used by the developer. PROJ_PHS identifies the current phase of the program at the time of data submission to the NSDIR. Additional descriptions of the categories are provided in Appendix A.

Table 3-14
Capability Maturity Model (CMM) Data

| PROJ_NO | ORG_NO | PROJ_DSCN | GSC_MAT_SEL | GSC_MAT_DET | GSSC_MAT_SEL | SW_APPR | PROJ_PHS |
|---------|--------|-------------|-------------|-------------|--------------|-------------|-----------------|
| 1000 | 1000 | Enhancement | NO | | NO | INCREMENTAL | Prototype |
| 1007 | 1011 | Enhancement | NO | | | PROTOTYPING | |
| 1022 | 1027 | New System | NO | | NO | PROTOTYPING | DEM/VAL |
| 1027 | 1031 | OTHER | YES | INTERNAL | UNKN | | SUS-OPS |
| 1058 | 1047 | RE-ENG | NO | | NO | PROTOTYPING | PROD |
| 1098 | 1068 | ENHANCEMENT | YES | EXTERNAL | | WATERFALL | S/W REQ TANL |
| 1211 | 1103 | NEW SYSTEM | | | | INCREMENTAL | FULL DEV |
| 1218 | 1103 | NEW SYSTEM | UNKN | | | | NA |

Table 3-15 indicates whether or not International Standards Organization (ISO) certification was obtained in the conduct of the program. EFF_REP describes whether or not metrics were reported to the government. COTS_PERC describes the percentage of a system's software in terms of either functionality or size for commercial-off-the-shelf (COTS) products. COTS_MSMT describes the basis for measurement of percentage given for COTS products. The value "E" means a non-measured based estimate was used versus an actual measurement.

Table 3-15
ISO Certification and Metrics Reporting

| PROJ_NO | SW_TECH | ISO_CERT | EFF_REP | COTS_PERC | COTS_MSMT |
|---------|---------|----------|---------|-----------|-----------|
| 1000 | ES | UNKNOWN | | 20 | E |
| 1007 | ES | NO | YES | 35 | E |
| 1022 | AI | NO | | | |
| 1027 | AI | UNKNOWN | YES | 5 | E |
| 1058 | ES | NO | NO | | |
| 1098 | ES | NO | YES | 0 | |
| 1211 | ES | NO | | 15 | E |
| 1218 | ES | NO | NO | | |

The following table describes the percentage of a system's software in terms of either functionality or size for developmental software. DEV_PERC describes the percentage of system software that is considered new development. DEV_MSMT indicates the basis of measurement for the DEV_PERC value. An "E" designator represents an estimate while a "M" value represents a measure based estimate. INT_DEV_PERC refers to the percentage of system's software in terms of either functionality or size for internally developed reusable packages.

Table 3-16
Percentage of New Software Development

| PROJ_NO | DEV_PERC | DEV_MSMT | INT_DEV_PERC |
|---------|----------|----------|--------------|
| 1000 | 60 | E | |
| 1022 | 100 | E | |
| 1027 | 95 | E | 5 |
| 1058 | | | 100 |
| 1098 | 1 | M | |
| 1211 | 60 | E | 2 |

In Table 3-17, INT_DEV_MSMT refers to data in the last column of Table 3-16. It represents the basis of measurement for the INT_DEV_PERC value. The “E” and “M” designators represent the same indications as before. GOTS_PERC refers to the percentage of software used in the software development effort that was government-off-the-shelf (GOTS). GOTS_MSMT represents the basis of measurement for GOTS_PERC.

Table 3-17
Percentage of Software Development from GOTS

| PROJ_NO | SW_TECH | INT_DEV_MSMT | GOTS_PERC | GOTS_MSMT |
|---------|---------|--------------|-----------|-----------|
| 1000 | ES | | 20 | E |
| 1007 | ES | | 65 | E |
| 1027 | AI | E | | |
| 1058 | ES | | | |
| 1098 | ES | | 99 | M |
| 1211 | ES | E | | |

Table 3-18 provides more top-level data concerning the programs. SW_TYPE describes the end application of the developed software. SW_TOOLS_OTR describes tools that are not included in the pre-defined values for SW_TOOLS. SLOC_CAL indicates whether or not comments were included or excluded in the calculation of source

lines of code (SLOC) for the program. SLOC_CAL_OTR indicates other methods used to calculate SLOC for the program.

Table 3-18
Software Type

| PROJ_NO | SW_TECH | SW_TYPE | SW_TYPE_OTR | SLOC_CAL | SLOC_CAL_OTR |
|---------|---------|-------------|--------------|-----------|---------------|
| 1000 | ES | COMM | | | |
| 1007 | ES | OTHER | INFO WARFARE | INCLUDING | |
| 1022 | AI | TRAINING | | EXCLUDING | |
| 1027 | AI | WEAPONS SYS | | | |
| 1058 | ES | AVIONICS | | EXCLUDING | |
| 1098 | ES | AVIONICS | | INCLUDING | |
| 1211 | ES | SYS S/W | | OTHER | %DEVEL EFFORT |
| 1218 | ES | MIS | | | |

Table 3-19 describes whether or not measurement efforts were used in the performance of the development effort. MSMT_PLAN indicates whether or not a documented measurement plan was used or not. METR_DB indicates whether or not a metrics database was used or not. METR_PRSN and MSMT_GRP indicate whether or not a metrics coordinator and/or metrics group existed during the course of the program. METR_REP describes whether or not the metrics were regularly reported. The final category, QA_FUNC, describes whether or not an independent test and quality assurance (QA) function was employed on the program.

Table 3-19
Metrics and Measurement Plans

| PROJ_NO | SW_TECH | MSMT_PLAN | METR_DB | METR_PRSN | MSMT_GRP | METR_REP | QA_FUNC |
|---------|---------|-----------|---------|-----------|----------|----------|---------|
| 1000 | ES | NO | NO | NO | NO | NO | NO |
| 1007 | ES | UNKNOWN | YES | YES | NO | NO | NO |
| 1022 | AI | YES | YES | YES | YES | NO | NO |
| 1027 | AI | YES | NO | YES | YES | YES | YES |
| 1058 | ES | YES | YES | YES | NO | NO | YES |
| 1098 | ES | YES | YES | YES | NO | YES | YES |
| 1211 | ES | NO | NO | NO | NO | NO | NO |
| 1218 | ES | NO | NO | NO | NO | NO | NO |

3.5.3 Schedule Data.

Table 3-20 provides a cursory view of the schedule data associated with the program efforts. It is evident that all of the programs did not provide this information.

PROJ_START_EST indicates the estimated start date of the program, while

PROJ_START_ACT represents the actual starting date of the program.

PROJ_END_EST represents the estimated end date of the program, while

PROJ_END_ACT represents the actual end date for the program.

Table 3-20
Schedule Data

| PROJ_NO | PROJ_START_EST | PROJ_START_ACT | PROJ_END_EST | PROJ_END_ACT |
|---------|----------------|----------------|--------------|--------------|
| 1211 | 11/20/89 | 11/20/89 | 12/31/95 | |
| 1098 | 2/1/95 | 3/1/95 | 8/31/98 | |
| 1027 | 1/1/69 | 1/1/82 | 12/31/20 | |
| 1022 | 8/1/93 | 8/1/93 | 8/31/94 | 2/28/95 |
| 1000 | 10/15/94 | 10/30/94 | 3/1/95 | 2/15/95 |

3.5.4 Source Lines of Code per Project.

The next table provides a limited amount of SLOC data associated with two of the programs. Once again, most programs did not provide this data. Most efforts seem willing to provide descriptive qualitative data, but they are not willing to provide descriptive quantitative data. In this table, TOT_SLOC_EST represents the original estimate of SLOC for the program, TOT_SLOC_REV represents the revised estimate, and TOT_SLOC_REM represents the remaining SLOC to be developed. Project 1098 was just beginning when the data was submitted, and project 1022 appears to be in a growth phase.

Table 3-21
SLOC Data

| PROJ_NO | TOT_SLOC_EST | TOT_SLOC_REV | TOT_SLOC_REM |
|---------|--------------|--------------|--------------|
| 1098 | 315153 | 315153 | 315153 |
| 1022 | | 56000 | 11200 |

The following table provides additional data relating to SLOC. NEW_SLOC_EST describes the estimated amount of new and modified SLOC which will be needed for the program. NEW_SLOC_REV provides the revised estimate of the previous value. NEW_SLOC_REM describes the amount of new and modified SLOC development remaining for completion of the program. TOT_FP_EST indicates the total number of function points for the program. TOT_FP_REM represents the total number of function points needing development before completion of the program. As indicated in the scheduling data, project 1022 has been completed.

Table 3-22
New SLOC Developed

| PROJ_NO | NEW_SLOC_EST | NEW_SLOC_REV | NEW_SLOC_REM | TOT_FP_EST | TOT_FP_REM |
|---------|--------------|--------------|--------------|------------|------------|
| 1098 | 2770 | 2770 | 2770 | | |
| 1022 | | 50000 | 0 | 2950 | 0 |

3.5.5 Documentation.

Table 3-23 indicates that some data were retrieved in tracking the documentation pages needed for the efforts. DOC_PGS_EST describes the total number of estimated documentation pages required for the effort, DOC_PGS_REM describes the total number of pages remaining for the project, and DOC_PGS_REV describes the revised estimate of documentation pages needed for the project.

Table 3-23
Documentation

| PROJ_NO | DOC_PGS_EST | DOC_PGS_REM | DOC_PGS_REV |
|---------|-------------|-------------|-------------|
| 1211 | 5000 | 2700 | 4800 |
| 1022 | | | 630 |
| 1000 | 400 | | 2500 |

3.5.6 Effort Represented in Person Years.

The next table provides some limited insight into the effort required for the development programs. TOT_PRSYS_EST describes the estimated number of person years required for the project, TOT_PRSYS_REV describes the revised estimate for the project, and TOT_PRSYS_REM describes the number of person years remaining to complete the project.

Table 3-24
Effort in Person Years

| PROJ_NO | TOT_PRSYRS_EST | TOT_PRSYRS_REV | TOT_PRSYRS_REM | PERC_RWK | RWK_MSMT |
|---------|----------------|----------------|----------------|----------|----------|
| 1098 | 16 | 16 | 16 | | |
| 1022 | 6 | 9 | 0 | | |
| 1000 | 0 | 2 | 0 | 5 | E |

3.5.7 Training Data.

The table below shows that two of the programs considered training when the development efforts were in progress. TRNG_SW_MGMT identifies the percent of participation in software management training by people involved with the development effort. TRNG_SW_MGMT identifies the percent of participation in software engineering methods training by people involved with the development effort. TRNG_QA identifies the percent of participation in quality assurance training.

Table 3-25
Training

| PROJ_NO | TRNG_SW_MGMT | TRNG_SW_MTDS | TRNG_QA |
|---------|--------------|--------------|---------|
| 1211 | 1 | 5 | 20 |
| 1000 | 15 | | |

3.6 Summary

The objective of this thesis is to establish a set of indicators and metrics that can be used by program managers who will manage software development efforts involving AI and ES technologies. Three steps have been taken with the methodology phase of this thesis to accomplish this goal. The first step involved the review of current literature concerning indicators and metrics used for conventional software development efforts.

The second step involved the review of current literature concerning indicators and metrics used in the management of AI and ES software development efforts. The third step retrieved the existing AI and ES management data maintained at the NSDIR.

Accomplishment of the three steps led to the selection of Tables 3-1 and 3-2. Table 3-2 combines elements relating to both conventional and AI/ES software development efforts. The retrieval of AI and ES data from the NSDIR produced Tables 3-3 through 3-25. The data in Tables 3-3 through 3-25 provide a large qualitative picture of how the efforts were managed and developed. By comparing the recommended indicators and metrics in the literature to the indicators and metrics collected by completed and on-going software development efforts, a final set of recommended indicators and metrics will be established during the analysis phase of this thesis.

4.0 Analysis & Findings

4.1 Introduction

The focus of this effort is to establish a useful set of indicators that can be used by program managers in charge of software development efforts involving AI or ES technologies. A two-pronged approach has been attempted. The first portion involved the review of literature to establish an academic structure for the proposed indicator framework. Secondly, information and data from current or completed programs involving AI and ES technologies were reviewed to determine what indicators and metrics that managers of these efforts consider important. Ultimately, a useful set of indicators will be developed by analyzing the academic structure and the “front-line” data and combining the best elements of both into a single framework.

4.2 Suitability of Selected Indicators and Metrics

The selection of indicators and metrics identified in Tables 3-1 and 3-2 represent a comprehensive list that future program managers of AI and ES software development efforts can use as a baseline. The two tables are based upon sources representing competent research and expert opinion. For each unique software development effort, the indicators and metrics listed in the tables should be tailored to provide the needed insight on the progress of the development effort while minimizing costs. Proper selection and application of the chosen indicators and metrics should help reduce costs while ensuring the development of a quality product. The indicators and metrics in Table 3-1 and 3-2

provide a suitable basis for evaluating the NSDIR data concerning AI and ES software development efforts.

4.3 Analysis of NSDIR Database

The data resident in the NSDIR database concerning AI and ES software development efforts proved to be more qualitative than quantitative. Most the data was descriptive and more representative of top level information. Unfortunately, none of the projects supplied recurring data to NSDIR. Recurring data in this sense refers to information such as size over time, problem reports over time, effort over time, etc. Without this type of data, an assessment of the development success of a project cannot be made.

4.4 Adequacy of NSDIR Resources

The staff and available resources at the NSDIR were sufficient for the purposes of this research effort. To access the NSDIR database, two software tools provided by the personnel at the NSDIR were installed on a personal computer at home and used to retrieve the data. The two software tools were SQL-Retriever and the NSDIR Information Analysis Tool (IAT). Proficiency with the tools was needed to retrieve the data, but the personnel at the NSDIR were readily available to facilitate this process. The people providing assistance were very helpful and patient. Overall, the NSDIR demonstrated that it had the resources to manage and retrieve the data that it maintained. Unfortunately, the available data on AI and ES software development efforts was limited.

4.5 Usefulness of NSDIR Resources for AI/ES Software Development Efforts

The NSDIR possesses the potential to serve as a useful resource for managers in charge of all types of software development efforts. Currently, the NSDIR does not maintain a large database on AI and ES efforts. However, the data that the NSDIR does have relating to AI and ES efforts provides some insight into what program managers of those efforts consider as important indicators and metrics. These items are discussed in the paragraphs below.

4.5.1 Source Lines of Code (SLOC).

Projects 1098 and 1022 indicated that data reflecting the amount of SLOC developed for their individual efforts were collected. The other six projects may have collected SLOC data; however, the other six projects may have decided not to provide that information to the NSDIR. Only two of the eight projects reported information relating to SLOC. Whether or not SLOC data is considered important by managers of these efforts cannot be determined. Despite the limited data, this research effort will recommend the inclusion of SLOC data as a useful metric, which is supported by the findings contained in the literature review.

4.5.2 Effort.

Projects 1098, 1022, and 1000 collected data on the amount of effort required for the software development project in total person years. Measuring effort in some fashion is seen as a useful metric in managing a software development program. This statement is

supported by the sources cited in the literature review section of this effort. With the measurement of effort in some form, a program manager can measure progress and compare the results to the original estimate to obtain some indication of the success or lack of success of the effort.

4.5.3 Percentage of New Development.

Projects 1000, 1022, 1027, 1058, 1098, and 1211 collected data that describe the percentage of the software that was developed or taken off-the-shelf. In addition, the data reflected the percentage of software development that was attributable to a contractor or the government. Also, this category identified the percentage of software developed internally by government resources and the percentage of software developed externally by other firms or organizations. Identifying the percentage of work performed in the various areas is seen as a useful metric. Inclusion of this type of data will be recommended for consideration by program managers. This will identified by the metric “percentage of software effort developed”.

4.5.4 Scheduling.

A review of the data shows that projects 1000, 1022, 1027, 1098, and 1211 collected data on scheduling. The collection of scheduling data provides a useful way of evaluating the schedule status of AI and ES software development efforts. This assertion is supported by some of the findings discussed in the literature review. This research will recommend the consideration of schedule indicators and metrics.

4.5.5 Document Pages.

Projects 1000, 1022, and 1211 collected data concerning the number of document pages required for the effort. This was an interesting observation because none of the sources cited in the literature review included this as a useful indicator or metric. This research effort will not recommend the use of document pages required for a development effort as a useful indicator or metric.

4.6 Results of NSDIR Database Analysis

The analysis of the NSDIR database found that the available information provides a top level qualitative view of eight programs involving AI or ES technologies. A review of the existing data on AI and ES software development efforts may provide a manager of future software development efforts with different ideas on how to setup various development strategies. The data in the NSDIR did provide insight into how the various program offices developed the software.

However, the data provided was not sufficient to evaluate how successful these projects performed. Surprisingly, no cost data was available. This may be due to the fact that the projects wanted to ensure their anonymity. Effort data was provided on a limited basis, but program offices did not provide this information on a recurring basis reflecting effort over time. In general, the database lacked recurring data to indicate progress, in some form, over time. Without this type of data, it is difficult to assess the success of a project.

4.7 Limitations of NSDIR

The primary limitation of the NSDIR is the passive collecting operation used to obtain the information and data from the projects. The program office personnel working with the software development efforts only provide the data that they deem important. None of the projects are required to provide data to the NSDIR. The NSDIR must rely on the program offices to supply the data, and the personnel at the NSDIR cannot actively pursue the data. If the program office chooses not to provide certain items, the NSDIR staff has no ability or recourse to retrieve the omitted data. Until organizations are required to provide data to the repository, the NSDIR will be limited by the current passive collection operation.

Another limitation of the NSDIR is that the people who maintain the database are not the people who collected the data. Therefore, insight into what the data actually represents may be limited. This is further hampered by the fact that the projects may collect data in varying formats and levels of detail.

4.8 Limitations of the Research

The research is limited by the lack of actual communication with the program managers of the AI and ES software development efforts. Because the available data concerning AI and ES development efforts were limited, the ability to determine the indicators and metrics that the managers consider as important for effectively controlling the development efforts is questionable. Despite this limitation, one aspect of the research was demonstrated by using the NSDIR at its face value. A goal of the research effort was

to evaluate the value of the NSDIR to a program manager in search of information and data involving AI and ES technologies. In the areas involving AI and ES technologies, the data were limited. However, other software technologies may be well represented in the NSDIR database. Compared to other software technologies, AI and ES are still relatively new. This may be the reason for the limited data that exists concerning them.

Another limitation of the research is due to the qualitative approach that was used to select the proposed indicators and metrics and evaluate the data from the NSDIR. A more sound approach could have surveyed experts in the fields of AI and ES technologies to provide a better assessment of the indicators and metrics and the NSDIR data. The qualitative approach was chosen because the data from the NSDIR was more representative of qualitative issues.

4.9 Recommended Indicators and Metrics

The recommended indicators and metrics will remain essentially the same as presented in Tables 3-1 and 3-2. One addition relating to percentage of software development will be made to Table 3-2. This change is reflected in the Table 4-1 below.

Table 4-1
Selected Metrics

| Issue | Category | Measurement Metric |
|---------------------------|-------------------------------|------------------------------------|
| Schedule and Progress | Milestone Performance | Milestone Dates |
| | Schedule Performance | Estimated Duration/Size |
| | | Actual Duration/Size |
| Resources and Cost | | Schedule Performance |
| | Effort Profile | Estimated Effort/Duration |
| | | Actual Effort/Duration |
| | | Estimated Effort for S/W Type |
| | | Percentage of S/W Effort Developed |
| | Cost Performance | Cost Variance |
| Growth and Stability | | Cost Profile |
| | Product Size and Stability | Lines of Code (LOC) |
| | | Knowledge Base Size |
| | Functional Size and Stability | Requirements |
| | | Function Points |
| Product Quality | Defect Profile | Problem Report Trends |
| | | Failure Interval |
| Development Performance | Productivity | Product Size/Effort Ratio |
| | | Functional Size/Effort Ratio |
| | Rework | Rework Size |
| | | Rework Effort |
| AI/ES to User Interface | Application Characteristics | User Interface |
| | | Types of Data Files |
| | | Expert Judgment Stored |
| | | Ability to Modify Judgment |
| AI/ES to Organization I/F | Efficiency Factors | Speed |
| | | Reliability |
| | | Supportability |
| Org Environment Interface | Potential for Implementation | Decision Quality |
| | | Technical Soundness |
| | | Decision Process Quality |

Table 3-1 will remain the same as the recommended indicators that program managers should consider when establishing an indicator framework for the new development effort. Program managers may use these tables as a starting point in the tailoring process when determining the important indicators and metrics to collect during the course of the software development effort involving AI and ES technologies. Use of the recommended indicators and metrics should provide the insight required to develop a successful product.

4.10 Summary

From the research obtained from the literature review in Chapter II, the researcher selected two tables with one representing indicators and the other representing metrics that could be used by managers of future software development efforts involving AI and ES technologies. In addition, information and data, maintained at the NSDIR, pertaining to AI and ES software development efforts were analyzed to determine which indicators and metrics were considered important by the management personnel of these programs. By analyzing information and data from completed or on-going software development programs, an attempt was made by the researcher to gain insight into what managers, who were actually involved with the day-to-day activities of the development programs, have used in the areas of indicators and metrics. Unfortunately, the researcher was unable to identify which indicators and metrics were considered the most useful by managers of completed or on-going AI and ES development efforts from the data maintained at the NSDIR. Once the work related to the literature review and the analysis of NSDIR data was completed, a recommendation was made regarding the indicators and metrics that managers of AI and ES software development efforts may find useful in the performance of their duties.

5.0 Conclusions and Recommendations

5.1 Overview of the Research

As the DoD continues to procure weapon, support, and training systems, the importance of software involved with these systems should continue to play a larger role in these efforts. Because of the significant role that software may fulfill in future systems, managers responsible for the successful development of these efforts will need management tools such as software indicators and metrics in order to understand the increased complexity and manage the growing size of these software systems. This research has attempted to show that methods and measures, which will enable managers to control their programs more effectively, do exist. Whether or not these program management tools for software development are being used is an important question. The literature seems to indicate that most managers of software development are not using the suggested methods and measures designed to aid in the effective management of these efforts.

As the DoD continues to develop and acquire more technically advanced systems, the use and importance of AI and ES software will become more prevalent in many of these systems. Through proper selection of indicators and metrics, program managers of these systems dealing with AI and ES software have the opportunity to reduce some of the programmatic risks associated with the development efforts. This research has tried to provide a set of indicators and metrics that managers may use as a starting point during the initial indicator and metric selection process.

5.1.1 Objectives of the Research.

Two primary objectives were sought with this research effort. The first objective was to establish a baseline of software indicators and metrics that could be used by managers during the course of software development efforts that involve AI and ES technologies. The second objective of this research was to demonstrate the usefulness of the NSDIR as a resource that provides information and data to managers of software efforts working with AI and ES technologies. Ultimately, the work associated with the two objectives was combined to provide a recommended set of indicators and metrics that could be used by managers of AI and ES software development efforts.

5.1.2 Research Methodology.

The indicators and metrics that were selected as a result of the literature review and the ones that were retrieved from the NSDIR are presented in Chapter III. In Chapter IV, the information and data obtained from the NSDIR were analyzed to determine which indicators and metrics were considered important by managers of completed or on-going efforts involving AI and ES technologies. As mentioned before, the ability to determine what managers considered important in terms of indicators and metrics was very limited. The information and data from the NSDIR was compared to the indicators and metrics selected from the literature review sources. Upon completing the work associated with Chapters III and IV, a set of indicators and metrics, based primarily upon the literature review effort, was selected as the recommended set that managers could use during the development of AI and ES software systems.

5.2 Results of the Research

Accomplishment of the first objective was attempted by performing the literature review, which found a need for an increased use of indicators and metrics for the successful development of software systems. Through the review, the existence of material recommending indicators and metrics was shown. By reviewing this material, a recommended set of indicators and metrics relating to AI and ES software development efforts were selected and presented in Chapter III.

The results of meeting the second objective were not very successful. A review of the NSDIR data pertaining to AI and ES technologies discovered the data to be mostly qualitative. The data only provided a limited amount of insight concerning the indicators and metrics managers considered important. After comparing the set of indicators and metrics from the literature review to the ones obtained from the NSDIR, a final set of indicators and metrics was recommended for use by managers of software development efforts utilizing AI and ES technologies. The recommendation is based primarily on the information presented in the literature review.

5.3 Recommendations for NSDIR Developed from the Research

The NSDIR has the potential to provide valuable information to managers of software development efforts. It also has the potential to serve as an important central resource that can be used to evaluate the management of software development projects. In order to achieve this potential, NSDIR could emphasize three areas that may possibly improve its value as a resource. The first area deals with the continued emphasis on the

need for all DoD organizations involved with software development to provide the data associated with the indicators and metrics used on their programs. Based upon the direction, discussed in Chapter II, from senior DoD and Air Force leaders, organizations will be required to provide the type and quantity of data that the NSDIR requires.

The second area involves a transition from the passive retrieval system to more of an active data retrieval system. With the use of more active measures to retrieve the data, the NSDIR will be in a better position to influence the standardized format and content of the data provided by the program offices. Consistent and uniform data input is the primary thrust of this recommendation. Implementation of a more active system may incur more costs and run into problems of management politics; however, a combined effort by everyone working with software development will be required if successful management of software development is to become the rule rather than the exception. Hopefully, the current support of senior DoD leadership will make this a reality.

The third area involves the continued effort of NSDIR to ensure that all DoD agencies managing software development efforts are aware its efforts. As more organizations become aware of the potential that the NSDIR has to offer, the value of the NSDIR will grow. Instead of re-inventing software effort that has already been accomplished in one form or another, organizations can use the NSDIR to improve new software development efforts. Improvements from these efforts should reflect lower cost, better quality, and mission accomplishment.

5.4 Recommended Indicators and Metrics for AI/ES Development Efforts

The following tables represent the recommended indicators and metrics that managers may use during the course of developing AI and ES software systems. Table 5-1 represents the indicators, which are used in a less rigorous manner than metrics. These indicators can be used to indicate trends in a software development effort. Table 5-2 represents the metrics that can be used during the management of software development efforts.

Tables 5-1 and 5-2 are provided at this point to provide a consolidated view of the suggested indicators and metrics. Table 5-1 is the same as Table 3-1 because no recommended changes were identified in Chapter IV. Table 5-2 is the same as Table 4-1 with the one addition involving “percentage of software effort developed.”

Table 5-1
Recommended Indicators

| Area | Indicators |
|----------------------|----------------------------------|
| Requirements | CSCI Requirements Stability |
| | CSCI Design Stability |
| Software Performance | I/O Bus Throughput Capability |
| | Processor Throughput Utilization |
| Schedule | Requirements Allocation Status |
| | Preliminary Design Status |
| | Detailed Design Status |
| | Code and Unit Test Status |
| Cost | Integration Status |
| | Man Months of Effort |
| | Software Size |

Table 5-2
Recommended Metrics

| Issue | Category | Measurement Metric |
|---------------------------|-------------------------------|------------------------------------|
| Schedule and Progress | Milestone Performance | Milestone Dates |
| | Schedule Performance | Estimated Duration/Size |
| | | Actual Duration/Size |
| Resources and Cost | | Schedule Performance |
| | Effort Profile | Estimated Effort/Duration |
| | | Actual Effort/Duration |
| | | Estimated Effort for S/W Type |
| | | Percentage of S/W Effort Developed |
| | Cost Performance | Cost Variance |
| Growth and Stability | | Cost Profile |
| | Product Size and Stability | Lines of Code (LOC) |
| | | Knowledge Base Size |
| | Functional Size and Stability | Requirements |
| | | Function Points |
| Product Quality | Defect Profile | Problem Report Trends |
| | | Failure Interval |
| Development Performance | Productivity | Product Size/Effort Ratio |
| | | Functional Size/Effort Ratio |
| | Rework | Rework Size |
| | | Rework Effort |
| AI/ES to User Interface | Application Characteristics | User Interface |
| | | Types of Data Files |
| | | Expert Judgment Stored |
| | | Ability to Modify Judgment |
| AI/ES to Organization I/F | Efficiency Factors | Speed |
| | | Reliability |
| | | Supportability |
| Org Environment Interface | Potential for Implementation | Decision Quality |
| | | Technical Soundness |
| | | Decision Process Quality |

Tables 5-1 and 5-2 provide a feasible starting point for managers of new AI and ES software development efforts. From the indicators and metrics listed in the tables, managers can begin the tailoring process to select the appropriate indicators and metrics for their particular software development effort.

5.5 Recommendations for Future Research Efforts

Future research could apply the recommended set of indicators and metrics to a specific AI or ES development effort. This could also be done for multiple efforts.

Another research endeavor could survey managerial and technical personnel associated with AI and ES software development efforts on the value and suitability of the recommended indicators and metrics.

Other areas of research could explore the NSDIR information and data that pertains to other software technologies. Another research effort could survey the software development community to determine the general awareness that exists concerning the NSDIR and what it has to offer. An additional survey could query people who have utilized the NSDIR. The survey could evaluate the usefulness and value of the NSDIR perceived by the people who have used it. Many possibilities of research dealing with the value of the NSDIR and management of AI and ES software development exist. Research in these areas and many more will be required if the goal of improved software development management is going to be achieved.

5.6 Summary

A primary aim of this research effort was to identify the software indicators and metrics that can be used to develop AI and ES software systems. Hopefully, the use of the indicators and metrics will support the development of AI and ES applications that function correctly and satisfy the needs of the users. Government support for the use of indicators and metrics is continuing to grow. It is the belief of the author that the use of

indicators and metrics will be required in order to reduce software development costs while ensuring the delivery of a quality product.

A key to the methodology used with this research effort involved the researcher assuming the role of a typical government program manager interested in the development of an AI or ES software system. The aim of this approach was to evaluate the NSDIR at face value. This approach did provide some insight which led to the selected indicators and metrics. Hopefully, this suggested set of indicators and metrics will provide program managers with a useful start to the tailoring process of selecting the appropriate indicators and metrics for future AI and ES software development efforts.

Appendix A

NSDIR Repository Information Request: Metric Collection Guide

NSDIR
National Software & Data Repository

Repository Information Request
Metnc Collection Guide, Update

Initial _____

Update _____

Section A - Identification

Page 1 of 10

Project _____

Report _____

POC Name: _____

Title/Rank: _____

Company Name/Service: _____

Organization
Designation: _____

Office Symbol/Code: _____

Street: _____

State: _____

City: _____

Country: _____

Zip Code: _____

Daytime (non-DSN)

Phone Number: _____

Ext: _____

Fax Number: _____

Project
Full Name:

NSDIR
National Software Data & Information Repository
 Repository Information Request
 WS Meat k Fwe

Project:

Report Date: _

Page 2 of 10

Section B - Organization

Service or Sector (Check One):

Air Force Organization (Check *One*)(*af org:pg17*)

☐ Army

☐ ACC

☐ AFSOC

☐ Navy

☐ ABTC

☐ AMC

☐ Air Force

☐ AFMC

☐ PACAF

☐ Marine Corps

☐ AFSPC

☐ USAFE

☐ Coast Guard

Field Organization

☐ Defense Agency

Agency:

☐ Non-DoD Government

Direct Reporting Unit:

☐ Non-Government

Other:

(*ax org_dtt:pg18*)

(*org_name:pg 17*)

Software Development Expenditure (Total = 100%)

organic/m -house

contract

new development
% of total budget

maintenance
% of total budget

new development
% of total budget

maintenance
% of total budget

(*org_new:pg 18*)

(*org_mnt pg 18*)

(*ctr_new:pg 18*)

(*ctr_mnt:pg 18*)

Contracted Software Development Labor Expenditure (Total = 100%)

Prime contractor (less sub-contractors) contract

(*pm_ctr:pg 18*)

% of total labor

Small business (8A) sub-contractor

(*sb_ctr:pg19*)

% of total labor

Small business (non-8A) sub-contractor

(*sb_nctr:pg 19*)

% of total labor

Non-profit organization

(*np_ctr pg 19*)

% of total labor

Other sub-contractor

(*bb_ctr:pg 18*)

% of total labor

NSDIR
National Software Data & Information Repository
Repository Information Request
Metric Collection Guide, Update

Project:

Report Date:

Page 3 of 10

Project Description (Check the One Most Applicable) (*proj_dscn:pg 33*)

New system
Enhancement to current system (new capability)
Maintenance (defect repair for existing systems)
Re-engineering of existing system (*re_eng_dtl:pg 33*)
Same language, same platform
New language, same platform
Same language, move to new platform or open systems specification with new documentation
New language, move to new platform or open systems specification with new documentation
Other: _____ (*proj_dscn otr: pg 33*)

Software Type (Check the one most applicable) (*sw_type:pg 37*)

| | |
|--------------------------------------|-----------------------------|
| Systems software | Intelligence Automated test |
| Communications or telecommunications | equipment Weapons |
| Command and control | system |
| Process control | Logistics system |
| Management information system | Financial |
| Scientific data processing | Training |
| Robotics | Simulation |
| AVIONICS | |

Other (*sw_type_otr:pg 37*)

System Technologies (Check all that apply to the above software type) (*sw_tech:pg 42*)

| | |
|------------------|-------------------------------------|
| Batc_ processing | Interactive processing |
| Client/Server | Multi-Media |
| Expert system | Artificial intelligence |
| Neural net | Graphics/Animation/Image processing |
| Real-Time | High reliability/dependability |
| Security | Database |

Other (*sw_tech_otr:pg 43*)

Development Life-Cycle Phase (*proj_phs:pg 36*)

Requirements
Design
Code and Test
Integration and Test

Other:

Last Milestone (*proj_mlst pg 36*)

Project Start
System Design
Implementation Complete
Build, Release, or Version Delivery
Project Complete
Other: Design Document Delivered

Project:

Report Date:

Page 4 of 10

Section D - Process Maturity

Government Contract—Contractor Selection Criteria (Check all that apply)

☐ Minimum CMM Maturity Level of: _____ *gsc_mat_sel:pg 33*

☐ ISO9000 certification: _____ *gsc_iso:pg 34*

Government Contract—Contractor CMM Maturity Level and Method

The contractor CMM Maturity level (1-5) was: The CMM Maturity level was determined through: *gsc_mat_det:pg 34*

gsc_mat_lvl:pg 34

☐

Formal internal assessment

☐

Independent external assessment

☐

Government Software Capability Evaluation

☐

Other:

Government Contract—Sub-Contractor Selection Criteria (Check all that apply)

☐ Minimum CMM Maturity Level of: *gssc_mat_sel:pg 34*

☐ ISO9000 certification *gssc_iso:pg 34*

Government Contract—Sub-Contractor CMM Maturity Level and Method

The contractor CMM Maturity level (1-5) was:

gssc_mat_lvl:pg 35

The CMM Maturity level was determined through *gssc_mat_det pg 34*

Formal internal assessment

Independent external assessment

Government Software Capability Evaluation

Other:

Non-Government Contract—Contractor Selection Criteria (Check all that apply)

☐ Minimum CMM Maturity Level of: *ngsc_mat_sel:pg 35*

☐ ISO9000 certification *ngsc_iso:pg 35*

Non-Government Contract—Contractor CMM Maturity Level and Method

The contractor CMM Maturity level (1-5) was: The CMM Maturity level was determined through: *ngsc_mat_det:pg 35*

ngsc_mat_lvl:pg 35

Formal internal assessment

Independent external assessment

Other

NSDIR
National Software Data & Information Repository
Repository Information Request
Metric Collection Guide, Update

Section E - Development Constraints

Page 5 of 10

Development Approach. (Check the one most applicable) (*sw_appr:pg 35*)

- ☐ Waterfall / Grand Design
- ☐ Incremental
- ☐ Evolutionary
- ☐ Other

Software Development Standards (Check all that apply)

Military (*mlt_std:pg 14*)

- ☐ DoD-STD-2167A
- ☐ DoD-STD-2168
- ☐ DoD-STD-7935A
- ☐ DoD-STD-499A

- ☐ Mil-STD-498
- ☐ Other:
- ☐ Government (*gov_std:pg 14*)
- ☐ Commercial (*com_std:pg 11*)
- ☐ Developed internally (*proj_std:pg 31*)

Contract Standards (government contract a only) (*std_ctr:pg 36*)

- ☐ Placed on contract
- ☐ Provided as guidance

Security Clearance (Check highest required) (*proj_sec:pg 36*)

- ☐ None
- ☐ Confidential
- ☐ Secret
- ☐ Top Secret
- ☐ Special Access

Project:

Report Date:

Page 6 of 10

Section F - Methods, Tools, and Training

System Development Methods: (Check all that apply) (*sw_mtds:pg 41*)

| | |
|--|--------------------------------|
| <input type="checkbox"/> Joint Application (Development) | Business Area Modeling (BAM) |
| <input type="checkbox"/> Structured Analysis (SA) | Process Modeling (PM) |
| <input type="checkbox"/> Event Modeling (EM) | Object Oriented Analysis (OOA) |
| <input type="checkbox"/> Structured Design (SD) | Data Modeling (DM) |
| <input type="checkbox"/> Regression Testing (FOT) | Object Oriented Design (OOD) |
| <input type="checkbox"/> Rapid Application Development (RAD) | Integration Testing |
| Black Box (functional) / White Box (structural) testing (BBWB) | Multifunctional Teams (MT) |
| <input type="checkbox"/> Requirements Tracing (ROT) | Prototyping (P) |
| Other (<i>sw_mtds_otr:pg 42</i>) | |

Tool blip": (Check all that apply) (*sw_tools:pg 44*)

| | |
|--|---------------------------|
| Project management (planning/scheduling, earned value) | |
| Database | Cost estimating tool |
| Process Management | Complexity measuring |
| Environment Management | Debuggers |
| Document and Presentation Production | Configuration Management |
| | Quality Assurance |
| Metrics collection and analysis tools | Requirements Traceability |
| Upper CASE tools | Lower CASE tools |

Other (*sw_tools_otr:pg 44*)
Training Areas (Check all available and enter percent participation during last year)

| Training Availability | % participation |
|------------------------------|--------------------------------|
| Software project management | (<i>trng_sw_mgmt:pg 31</i>) |
| Software engineering methods | (<i>trng_sw_mtds:pg 31</i>) |
| Software engineering tools | (<i>trng_sw_tools:pg 31</i>) |
| Language skills | |
| Quality assurance | (<i>trng_qa:pg 32</i>) |
| Configuration management | (<i>trng_conf man:pg 32</i>) |
| Measurement | (<i>trng_msmt:pg 32</i>) |
| Testing | (<i>trng_tst:pg 32</i>) |
| Other | (<i>trng_otr:pg 32</i>) |

Project: Report Date: Page 7 of 10

Section G - Software Source and Language

Software Source

Category

(cots_msmt::pg 38)

COTS (cots_perc:pg 38)

GOTS (gots_perc:pg 38)

Developmental Software (dev_perc:pg38)

(int_dev_msmt:pg 39)

Internally developed reusable (int dev_perc:pg 39)

packages

Programming Languages

Language

(language: pg 24)

Actual SLOC (act_sloc. p24)

Approximate Fraction of Total System(lang_apprx:pg 24)

Less than
1/3

between
1/3 and 2/3

More than
2/3

☐ physical SLOC, incl. comments

☐ physical SLOC, excl. comments

☐ Other _____

Ada

Atlas

Jovial

FORTRAN

C

C++

CMS-2M

CMS-2Y

Basic

Pascal

SPL/1

Assembler

COBOL

4GL

GUI development tools

LISP

Other(s)

NSDIR
National Software Data & Information Repository
Repository Information Request
Metric Collection Guide, Update

Project:

Report Date:

Page 8 of 10

Section H - Measurement Practices

Software Measurement Resources

Yes

No

Don't Know

- A documented measurement plan (*asset_plan:pg 39*)
- A metrics database (*metr_db:pg 39*)
- A metrics coordinator or responsible person (*metr_prsn:pg 39*)
- A separate measurement group/function (*msmt_grp:pg 39*)
- Regular reporting of metrics data (*metr_rep:pg 40*)

Metrics Usage (Check all that apply)

Type of **metric**

**individual
level**

**team
wide**

**system
wide**

**organization
wide**

- Effort (staff hours) *mtrs_eff:pg 15*)
- Software Quality (errors/discrepancies)(*mtrs_qual:pg 16*)
- Software Size (SLOC, function points)(*mtrs_size:pg 17*)
- Schedule (milestone completion vs. milestone commitments) (*mtrs_sch:pg 16*)
- Rework (change orders, staff hours) *mtrs_rwk:pg 16*)
- Other
(*mtrs_ort:pg 15*)
(*mtrs_otr_dtl:pg 15*)

Reported to the Government (Government Contract Only)

(*eff_rep_dtl:pg 13*)

Yes

No

Some

NSDIR
National Software Data & Information Repository
Repository Information Request
Metric Collection Guide, Update

Project:

Report Date:

Page 9 of 10

Section I - Software Metrics Profile

| Schedule | Original Estimate | Actual | |
|--|------------------------|--------------------------|-------------------------|
| Start Date | (proj_start_est:pg 24) | (proj_start act:pg 25) | |
| Completion Date | (proj_end_est:pg 25) | (proj_end act:pg25) | |
| | Original | Current/revised estimate | Remaining to completion |
| total new and modified (this project) | (tot_sloc_est:pg 25) | (tot_sloc_rev:pg 25) | (tot_sloc_rem:pg 25) |
| | (new_sloc_est:pg 25) | (new_sloc_rev:pg 25) | (new_sloc_rem:pg 25) |
| Function Points | | | |
| total | (tot_fp_est:pg 26) | (tot_fp_rev:pg 26) | (tot_fp_rem pg 26) |
| new and modified (this project) | (tot_fp_est:pg 26) | (tot_fp_rev:pg 26) | (tot_fp_rem:pg 26) |
| Number of documentation pages | | | |
| total new and modified (this project) Check all that apply | (doc_pgs_est:pg 26) | (doc_pgs_rev:pg 26) | (doc_pgs_rem:pg 27) |
| | (doc_pgs_est:pg 26) | (doc_pgs_rev:pg 26) | (doc_pgs_rem:pg 27) |
| | (doc_type:pg 13) | | |
| O Requirements documents | | | |
| O Design document | | | |
| O Unit test plans | | | |
| O Acceptance Test plans | | | |
| O Integration test plans | | | |
| O Programmer/maintenance manuals | | | |
| O Project management development plans | | | |
| O Other | | | |
| Effort | | | |
| Person-years | (tot_prsyrs_est:pg 27) | (tot_prsyrs_rev:pg 27) | (tot_prsyrs_rem:pg 27) |
| Rework | | Measured based estimate | Actual |
| Percentage of effort | (perc_rwk:pg 27) | o | o |
| | | | o (rwk_msmt:pg 28) |

NSDIR
National Software Data & Information Repository
Recurring Data Form
Metric collection Guide. Update

(*rpt date:pg 16*)(*sub_date:pg 16*)

Page 10 of 10

Submission Date:

Schedule

| | | | |
|-----------------------|---|---|---|
| Suggested Milestone | Your Alternative Milestone | Planned Date (<i>proj_start_plan:pg 20</i>) | Actual Date (<i>proj_start_act:pg20</i>) |
| Start (REQUIRED) | | | |
| Completion (REQUIRED) | (<i>mlst_name:pg 29</i>) System Design | (<i>proj_end Dlan:pg20</i>) (<i>mlst_plan:pg 29</i>) | (<i>proj_end_act:pg20</i>) (<i>mlst_act:pg 29</i>) |
| CSCI Development | | | |
| | | Effort | |
| Suggested Activity | Your Alternative Activity | Planned Hours (<i>tot_stfhrs_plan:pg 20</i>) | Actual Hours (<i>tot_stfhrs_act:pg 21</i>) |
| All (REQUIRED) | (<i>stfhrs_name:pg 23</i>) | (<i>stfhrs_plan:pg 23</i>) | (<i>stfhrs_act:pg 23</i>) |
| Management | | (<i>stfhrs_rwk:pg 21</i>) | (<i>stfhrs_rwk:pg 23</i>) |
| Environment | | | |
| System | | | |
| Requirements | | | |
| | | Quality | |
| Suggested Priority | Your Alternative Priority | # Open Reports (<i>tot_open:pg 21</i>) | # Closed Reports (<i>tot_closed:pg 21</i>) |
| All (REQUIRED) | (<i>prty_name:pg 28</i>) | (<i>open:pg 28</i>) | (<i>closed:pg 28</i>) |
| ONE | | | |
| TWO | | | |
| THREE | | | |
| | | | |
| Suggested Measurement | Your Alternative Measurement | Planned Total (<i>tot_ksloc_plan:pg 21</i>) | Actual Total (<i>tot_ksloc_act:pg 21</i>) |
| KSLOC (REQUIRED) | | (<i>totfp_Dlan:pg 21</i>) | (<i>totfp_act:pg 21</i>) |
| FP (REQUIRED) | | (<i>doc_pgs_plan:pg 22</i>) | (<i>doe ngs_act pg22</i>) |
| Doc. Pages (REQUIRED) | (<i>msmt_name:pg 30</i>) | (<i>tot_size_act:pg 30</i>) | (<i>tot_sue_plan:pg 30</i>) |
| # CSCIs | | | |

Bibliography

1. Adelman, Leonard. Evaluating Decision Support and Expert Systems. New York: John Wiley & Sons, 1992.
2. Ayers, Bradley J. and William M. Rock. Development of a Standard Set of Software Indicators for Aeronautical Systems Center. MS thesis, AFIT/GSS/ENC/92D-1. School of Systems and Logistics, Air Force Institute of Technology (AU), Wright-Patterson AFB OH, September 1992 (AD-A258424).
3. Basden, Andrew. "Three Levels of Benefits in Expert Systems," Expert Systems: The International Journal of Knowledge Engineering and Neural Networks, 11: 99-107 (May 1994).
4. Berry, Diane C. "Involving Users in Expert System Development," Expert Systems: The International Journal of Knowledge Engineering and Neural Networks, 11: 23-28 (Feb 1994).
5. Byun, Dae-Ho and Eui-Ho Suh. "Human Resource Management Expert Systems Technology," Expert Systems: The International Journal of Knowledge Engineering and Neural Networks, 11: 109-119 (May 1994).
6. Card, David, Scott Hissam, and Renee T. Rosemeier. "National Software Data and Information Repository," Crosstalk: The Journal of Defense Software Engineering, 9: 4-8 (Feb 1996).
7. DeMarco, Tom. Controlling Software Projects. Englewood Cliffs NJ: Prentice-Hall Inc., 1982.
8. Department of the Air Force. Guidelines for Successful Acquisition and Management of Software Intensive Systems: Weapon Systems, Command and Control Systems, and Management Information Systems, Volume I. Software Technology Support Center, February 1995.
9. Dickerhoff, William G. and William J. Sommers. The Adaptation of the SEI's Capability Maturity Model to the Air Force Software Acquisition Management Process. MS thesis, AFIT/GSS/LSY/92D-3. School of Systems and Logistics, Air Force Institute of Technology (AU), Wright-Patterson AFB OH, December 1992 (AD-A258419).
10. Fad, Bruce E. "Adapting Computer Aided Parametric Estimating (CAPE) to Process Maturity Levels," Report to Martin Marietta PRICE Systems, Los Angeles CA, December 1994.

11. Goel, Asish. "The Reality and Future of Expert System: A Manager's View of AI Research Issues," Information Systems Management, 16: 53-61 (Winter 1994).
12. Hochron, Gary. "Capture That Information on an Expert System," The Journal of Business Strategy: 11-15 (Jan/Feb 1990).
13. Holloway, Clark and Herbert H. Hand. "Who's Running the Store, Anyway? Artificial Intelligence!!!," Business Horizons: 70-76 (Mar/Apr 1988).
14. Joint Logistics Commanders, Joint Group on Systems Engineering. Practical Software Measurement: A Guide to Objective Program Insight: Version 2.1. Naval Undersea Warfare Center Division. Newport RI, 1996.
15. Jones, Caper. Applied Software Measurement. New York NY:McGraw-Hill Co., 1991.
16. Nikolopoulos, Chris and Paul Fellrath. "A Hybrid System for Investment Advising," Expert Systems: The International Journal of Knowledge Engineering and Neural Networks, 11: 245-250 (November 1994).
17. Office of the Assistant Secretary, Department of the Air Force. Memorandum for Distribution, Software Metrics Policy--ACTION MEMORANDUM. Pentagon, Washington DC 16 February 94.
18. Office of the Secretary of Defense, Department of Defense. Memorandum for Secretaries of the Military Departments, Specifications and Standards--A New Way of Doing Business. Pentagon, Washington DC 29 June 1994.
19. Rhines, Wally. "Artificial Intelligence: Out of the Lab and Into Business," Journal of Business Strategy: 50-57 (Summer 1985).
20. Srinivasan, Krishnamoorthy and Douglas Fisher. "Machine Learning Approaches to Estimating Software Development Effort," IEEE Transactions on Software Engineering, 21: 126-136 (February 1995).
21. Umphress, David A., Victor M. Helbling, John R. Russell, and Charles Keene. "Software Process Maturation," Information Systems Management, 11: 32-42 (Spring 1995).
22. Waterman, Donald A. "How Do Expert Systems Differ From Conventional Programs?," Expert Systems: The International Journal of Knowledge Engineering and Neural Networks, 3: 16-19 (January 1986).

23. Yoon, Youngohc. and Tor Guimaraes. "Assessing Expert Systems Impact on Users' Jobs," Journal of Management Information Systems, 12: 225-249 (Summer 1995).

Vita

Captain Derek F. Cossey is from Waco, Tx. He graduated from Texas A&M University with a degree in Aerospace Engineering in December 1988. After receiving his commission, he served as a project manager at the Phillips Laboratory, Edwards AFB, CA. His responsibilities included the management of in-house test facilities and in-house test plans, and contracts dealing with large space structure research. In November 1992, Capt Cossey was assigned to the Space Test Program at the Space and Missile Systems Center, Los Angeles AFB, CA. There he served as the Spacecraft Integration and Test Engineer and the Chief Engineer, Space Experiments Satellite Division. Capt Cossey entered the School of Logistics and Acquisition Management in May of 1995 in pursuit of a Master of Science in Systems Management.

Permanent Address: 824 Kipling
Waco, TX 76710

| REPORT DOCUMENTATION PAGE | | | Form Approved OMB No. 074-0188 | |
|---|--|---|---|---|
| Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of the collection of information, including suggestions for reducing this burden to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503 | | | | |
| 1. AGENCY USE ONLY (Leave blank) | | 2. REPORT DATE September 1996 | | 3. REPORT TYPE AND DATES COVERED Master's Thesis |
| 4. TITLE AND SUBTITLE DEVELOPMENT OF A STANDARD SET OF INDICATORS AND METRICS FOR ARTIFICIAL INTELLIGENCE (AI) AND EXPERT SYSTEM (ES) SOFTWARE DEVELOPMENT EFFORTS | | | 5. FUNDING NUMBERS | |
| 6. AUTHOR(S) Derek F. Cossey, Captain, USAF | | | | |
| 7. PERFORMING ORGANIZATION NAMES(S) AND ADDRESS(S) Air Force Institute of Technology 2750 P Street WPAFB OH 45433-7765 | | | 8. PERFORMING ORGANIZATION REPORT NUMBER AFIT/GSM/LAS/96S-3 | |
| 9. SPONSORING / MONITORING AGENCY NAME(S) AND ADDRESS(ES) SAF/AQRE 1060 Air Force, Room 4c283 Pentagon Washington, DC 20330-1060 | | | 10. SPONSORING / MONITORING AGENCY REPORT NUMBER | |
| 11. SUPPLEMENTARY NOTES | | | | |
| 12a. DISTRIBUTION / AVAILABILITY STATEMENT Approved for public release; distribution unlimited | | | 12b. DISTRIBUTION CODE | |
| 13. ABSTRACT (<i>Maximum 200 Words</i>) <p>The purpose of this research was to identify a standard set of indicators and metrics that can be used by program managers to improve their abilities to direct development efforts involving Artificial Intelligence (AI) and Expert Systems (ES). This research addresses two objectives. The first objective is to identify an appropriate set of software indicators and metrics to be used by government program offices for the management of development efforts involving software systems for AI and ES. The second objective is to demonstrate how the resources of the National Software Data and Information Repository (NSDIR) can be used in order to minimize the cost of the research endeavor and to demonstrate the value of the NSDIR as an information resource. A literature search identified a set of indicators and metrics that could be used by managers of AI and ES software development efforts. Data concerning AI and ES software development efforts were collected from the NSDIR. Unfortunately, substantiated conclusions regarding the value of the data in regards to AI and ES development efforts were unobtainable. The study did produce a recommended set of indicators and metrics that could serve as a feasible starting point for managers to use in the tailoring process for selecting indicators and metrics for AI and ES software development efforts.</p> | | | | |
| 14. SUBJECT TERMS Artificial Intelligence, Expert Systems, Program Management, Contract Management, Defense Acquisition, Department of Defense | | | 15. NUMBER OF PAGES 90 | |
| | | | 16. PRICE CODE | |
| 17. SECURITY CLASSIFICATION OF REPORT UNCLASSIFIED | 18. SECURITY CLASSIFICATION OF THIS PAGE UNCLASSIFIED | 19. SECURITY CLASSIFICATION OF ABSTRACT UNCLASSIFIED | | 20. LIMITATION OF ABSTRACT UL |